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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense Command and Control, Battle Management &
Communication

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 454.440 363.640 366.552 -   366.552 376.116 383.055 358.431 364.725 Continuing Continuing
MD01: Command & Control, Battle
Management, Communications
(C2BMC)

439.876 285.993 194.367 -   194.367 215.166 199.753 185.137 195.760 Continuing Continuing

MT01: C2BMC Test -   -   59.189 -   59.189 53.874 59.433 56.766 49.689 Continuing Continuing
MX01: Command & Control, Battle
Management, Communications
(C2BMC) Development Support

-   62.725 94.394 -   94.394 88.115 105.185 98.861 100.788 Continuing Continuing

MD40: Program-Wide Support 14.564 14.922 18.602 -   18.602 18.961 18.684 17.667 18.488 Continuing Continuing

Note
N/A

A. Mission Description and Budget Item Justification
The Ballistic Missile Defense Command and Control, Battle Management, and Communications (C2BMC) Program establishes the System by linking together the
external sensors and weapons of independent Elements into a layered missile defense system such that the whole is more capable and robust than the sum of its
parts -- thus increasing the footprint of the Ballistic Missile Defense System (BMDS) with greater performance and defensive coverage. The C2BMC enables the
BMDS to manage complex threats -- near simultaneous enemy missile shots aimed at theater, regional, or homeland assets. The systems linked through C2BMC
include Phased Array Tracking Radar Intercept on Target (PATRIOT), Terminal High Altitude Area Defense (THAAD), Aegis Ballistic Missile Defense (BMD), Ground
Based Midcourse Defense (GMD); and sensors such as the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar, Sea-Based X-Band
Radar (SBX), Space-Based Infrared System (SBIRS), and (BMDS) Overhead Persistent Infra-Red (OPIR) Architecture (BOA). The C2BMC Program will ship a
C2BMC Deployable Interface Node (CDIN) with a forward based AN/TPY-2 identified for a future BMDS deployment. The C2BMC program will also upgrade existing
suite to Spiral 6.4 suite for Central Command (CENTCOM), install communications, support hardware-in-the-loop (HWIL) integration testing, provide operations and
distrainment, and add a training suite in CENTCOM.

Based on the Missile Defense Agency`s defined architectures and system specifications, the C2BMC program will provide the warfighter the capability to plan the
Ballistic Missile Defense (BMD) fight while concurrently tracking all potential ballistic missile threats, and pairing any sensor with any shooter to defeat ballistic missile
threats at any range, in any phase, in all theaters. C2BMC battle management, via the Global Engagement Manager (GEM), will deliver full X-Band radar sensor
control and capabilities for Improved threat object correlation which calculates a common threat track from multiple sensors through data fusion, with sufficient data
accuracy and timeliness for BMDS weapon Elements to enable successful engagements via Link-16 and Extremely High Frequency (EHF) satellite communications.
The C2BMC program will also work to increase coalition partners` capabilities.
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The C2BMC Program will expand defense of the United States, allies, and deployed forces by continuing work which has focused on limited Iranian long-range threats
by enabling a coordinated defense against short- to intermediate-range threats in two regions/theaters.

One of the best ways to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities: weapons; sensors; and
command and control, battle management, and communications. A potential or actual attack may cross regions and may fly higher and faster than stand-alone,
autonomous capabilities operated by a single Military Service can defend against. Integrated Ballistic Missile Defense (BMD) capabilities draw on space-, land-, and
sea-based assets operated by multiple Services to provide the best sensor information about the enemy missiles location and track a more diverse and effective
set of weapon options to be used by the Combatant Commander to defeat the attack; with all connected by a unifying Command and Control, Battle Management,
and Communications (C2BMC) system. As a result, an effort funded in a program element may be critical to the success of efforts in other program elements. These
connections are referred to as interdependencies.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 342.625 364.103 330.337 -   330.337
Current President's Budget 454.440 363.640 366.552 -   366.552
Total Adjustments 111.815 -0.463 36.215 -   36.215

• Congressional General Reductions -3.116 -0.463
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers 114.100 -  
• Reprogrammings 3.410 -  
• SBIR/STTR Transfer -2.104 -  
• Other Adjustment -0.475 -   36.215 -   36.215

Change Summary Explanation
The FY 2011 increase of $111.815 Million reflects a congressional increase (Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public
Law 112-10)).

The FY 2012 decrease of $0.463 Million reflects a congressional reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)).

The FY 2013 increase of $36.215 Million reflects a realignment of Department of Defense priorities.
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0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD01: Command & Control, Battle
Management, Communications
(C2BMC)

439.876 285.993 194.367 -   194.367 215.166 199.753 185.137 195.760 Continuing Continuing

Quantity of RDT&E Articles 1 0 0 0 0 0 0 0

Note
RDT&E Articles are defined as major C2BMC capability increments (identified as a specific Spiral) which are fielded at multiple locations including Combatant
Commands and other operational sites. Budget Project MD01 includes one RDT&E article, Spiral 6.4, which was successfully completed in FY 2011/FY 2012.

The key test event for development is start of Cycle 2, Simulation-Based Verification, when software completes development and begins testing with other Ballistic
Missile Defense System (BMDS) Elements. Completion of Cycle 5, Site Activation Testing, and successful participation in BMDS ground test campaigns, verifies
delivery of fully functioning operational software.

A. Mission Description and Budget Item Justification
The Command and Control, Battle Management and Communications (C2BMC) Program will provide the warfighter the capability to plan the Ballistic Missile Defense
(BMD) fight while concurrently tracking all potential ballistic missile threats, and pairing any sensor with any shooter to defeat ballistic missile threats at any range, in
any phase, in all theaters. The C2BMC Program will also work to increase coalition partners` capabilities.

The C2BMC Program will expand defense of the United States, allies, and deployed forces by continuing the work initiated in Budget Project BX01 which has focused
on limited Iranian long-range threats by enabling a coordinated defense against short-to intermediate- range threats in two regions/theaters.

Specific goals are to deliver the following, which include BMDS planning, situational awareness, sensor management, and engagement coordination functions
incorporated in BMDS Integrated Build C and D specifications approved content:

-Fully integrated BMD Planner and situational awareness displays with integrated intelligence information and defended asset priority schemes
-Initial Global Engagement Manager (GEM) at Ramstein AB

- Continuity of Operations Global Engagement Manager (GEM) at Northern Command (NORTHCOM) (Missile Defense Integration and Operations Center (MDIOC))
- Incorporate Central Command (CENTCOM) into the C2BMC operational architecture
- Incorporate BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) sensor data for radar and shooter (Aegis, Terminal High Altitude Area Defense
(THAAD)) cueing
- Update C2BMC model (BCM), for system-level performance assessments that have been validated against operational C2BMC performance
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R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

-Distributed Training System to provide COCOM exercise and training capabilities without scheduling downtime. Training Support System to provide COCOMs and
schoolhouses with a flexible and small footprint training capability
-Install more effective network monitoring and computer network defense software and hardware at the BMDS Network Operations and Security Center (BNOSC)
-Information Assurance (IA) monitoring and modifications of global network devices at all C2BMC locations
-Support system flight and ground testing in accordance with the MDA Integrated Master Test Plan (IMTP)

C2BMC ELEMENT

The Ballistic Missile Defense System (BMDS) Command and Control, Battle Management and Communications (C2BMC) will provide a regional situational awareness
and battle management capability at Pacific Command (PACOM), Northern Command (NORTHCOM), European Command (EUCOM) and Central Command
(CENTCOM). C2BMC will move to a blade-based computing architecture in Spiral 8.2 to support reliability, maintainability, and modularity.

The Ballistic Missile Defense (BMD) Planner will evolve to a network enabled capability designed to interface with service and allied planning components.
Improvements include support for rapid re-planning enhanced mapping products and services, updating the Air and Missile Defense Workstation (AMDWS) interface to
incorporate Terminal High Altitude Area Defense (THAAD), and an initial interface with North Atlantic Treaty Organization (NATO) planning systems.

C2BMC will evolve networked interfaces to expose data over the Secret Internet Protocol Router Network (SIPRNET) providing for display of individual weapon system
engagement and coordination information resulting in an integrated common operating picture across the Combatant Commands.

C2BMC battle management, via the Global Engagement Manager (GEM), will deliver full X-Band radar sensor control and capabilities for the following:

- Improved threat object correlation which calculates a common threat track from multiple sensors through data fusion, with sufficient data accuracy and timeliness for
BMDS weapon Elements to enable successful engagements via Link-16 and Extremely High Frequency (EHF) satellite communications
- Incorporation of BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) and upgraded Space Based Infra-Red System (SBIRS) sensor data
- Improved BMD system discrimination logic using multiple sensors discrimination results, selecting the best result, and assigning object type to common threat tracks
- Sensor management and weapons engagement coordination aids to direct the BMDS fight and make efficient use of limited inventory

C2BMC Spiral 8.2 Distributed Training System (DTS; AKA DMETS) planning and development enables COCOMs to support large-scale exercises and training events
without scheduling downtime of operations. The DTS will stimulate C2BMC operational screens at COCOM Air Operations Center (AOC), Maritime Operations Center
(MOC), and Headquarters. Capabilities will support training with theater/regional assets and coalition partners, and updated simulations to represent current BMDS
system capabilities. C2BMC Spiral 8.2 Training Support System (TSS) planning and development that provides a flexible scenario and small footprint training system
for small scale COCOM training events and schoolhouses. The TSS will integrate with Missile Warning and Air Operations Center training systems to provide an
integrated training system.
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Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

The Ballistic Missile Defense (BMD) Communications Network ties together an expanding set of sensors and weapons systems enabling the National Command
Authority and the commanders at the strategic, theater and tactical levels to optimally engage ballistic missile threats including near simultaneous theater, regional and
homeland attacks. The BMD Communications Network provides a robust, end-to-end, high availability, operational communications network (COMNET) infrastructure
with diverse paths, that quickly and unambiguously shares information across the global Ballistic Missile Defense System (BMDS). This sharing of information is
performed securely with special emphasis on preventing cyber attack via a BMDS Network Operations and Security Center (BNOSC). The C2BMC system and
networks are protected by layered defenses that start with circuits comprising the BMDS Communications Network (BCN) that are isolated from the known networks.
Where the BCN and the known networks meet, layers of firewalls, encryption devices, routers and switches each with specific access control lists (ACLs), further
protect the internal systems and allow only identified and approved users and systems access to the C2BMC data. Effective network management will coordinate, and
integrate across diverse equipment platforms, interfaces with other DoD communications systems, evolving information standards and capabilities, and will adhere
to the DoD Information Assurance Certification and Accreditation Process (DIACAP). Defense Information Systems Agency (DISA) services are also leveraged in
providing world-wide communications. Planned improvements such as dynamic real-time network management and monitoring will enable the warfighter to monitor the
connection to BMDS weapons and anticipate and remedy issues as they occur.

SITE ACTIVATION

Command and Control, Battle Management and Communications (C2BMC) hardware and software have been deployed to Northern Command (NORTHCOM),
Strategic Command (STRATCOM), Pacific Command (PACOM), and European Command (EUCOM) with existing sites receiving Spiral upgrades as needed. Current
capabilities were expanded with Ballistic Missile Defense (BMD) Planner, web browser, and workstation installations per warfighter requirements. Planning instituted for
future Ballistic Missile Defense System (BMDS) operations and site installations included Global Engagement Manager (GEM) at European Command (EUCOM), GEM
on the Parallel Support Network (PSN) at Northern Command (NORTHCOM), and network-enabled capability at various locations. Central Command (CENTCOM) has
been incorporated into the operational C2BMC architecture. Site Activation also included participation in planning for future BMDS operations and site installations.

OPERATIONS AND SUSTAINMENT

C2BMC Program Operations and Sustainment (O&S) consists of 1) sustaining C2BMC operational capability worldwide; 2) on-site sub-systems maintenance for all
C2BMC including COCOM suites, GEM Suites planners, remote Enterprise Work Stations (EWS), and GEM Work Stations (GWS), web browsers, and communication
site(s) associated with the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar(s); 3) the C2BMC Control Center that provides real-
time resolution of operational issues; 4) vendor support which includes coordination and resolution of problems that occur with Commercial-off-the-Shelf (COTS)
equipment; 5) training of operator, maintenance personnel, and testers; 6) hardware and software maintenance, and upgrade installation to ensure continuity of
C2BMC operations.
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PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

C2BMC Spiral 6.4 Distributed Training System (DTS; AKA DMETS) operations and sustainment will continue until Spiral 8.2 becomes operational. The Spiral 6.4 DTS
provides training for STRATCOM, NORTHCOM, PACOM, EUCOM, and CENTCOM. The DTS will be maintained to the same hardware and software baseline as the
operational system and will incorporate simulation upgrades to keep pace with evolving BMDS system capabilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Spiral Development

Articles:
Description: See Description Below

FY 2011 Accomplishments:
- Completed software development of improvements to support Spiral 6.4 fielding to EUCOM meeting European Phase Adaptive
Approach (EPAA) Phase 1 architecture deployment of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2)
radar and Aegis Ballistic Missile Defense (BMD) capable ships.
- Completed verification of functional and performance capabilities of Spiral 6.4 to support fielding to PACOM, STRATCOM,
NORTHCOM, and EUCOM.
- Completed allocation of system-level functional and performance requirements and initial prototype designs for C2BMC Spiral
8.2 capabilities. These include the incorporation of the Ballistic Missile Defense System (BMDS) Overhead Persistent Infrared
(OPIR) Architecture for sensor cueing and track forwarding to support Aegis Ballistic Missile Defense (BMD) Launch on Remote
capability, as well as improvements to discrimination, sensor management, situational awareness and engagement coordination/
engagement direction capabilities.
- Initiated Spiral 8.2 design in the functional areas of BMD Planner, Situational Awareness, Global Engagement Manager (GEM),
and BMD Communications Network software development
- Continued engineering to demonstrate the incorporation of Airborne Infrared (ABIR) and its integrated ground processor data
into the C2BMC architecture
- Continued engineering to demonstrate the performance and incorporation of (BMDS) Overhead Persistent Infrared (OPIR)
Architecture (BOA) into the C2BMC and BMDS architecture
- Participated in and analyzed results of ground and flight tests, wargames, and exercises in accordance with the BMDS
Integrated Master Test Plan (IMTP). Tests included GTD-04b (BMDS Distributed Ground Test), FTG-06a (GM Intercept Flight
Test), FTM-15 (THAAD Intercept Flight Test), FTT-12 (THAAD Intercept Flight Test), FTM-16 (Aegis Intercept Flight Test),
GTI-04d (BMDS Integrated HWIL Ground Test), GTD-04d part1 (BMDS Distributed Ground Test), and GTX-04e (BMDS Focused
Ground Test)
- Updated, verified, validated, and certified the BMDS C2BMC model, using Critical Engagement Conditions (CECs) and Empirical
Measurement Events (EMEs), for system-level performance assessments. CEC/EMEs are the conditions and events where data
is obtained from flight and ground tests in order to anchor system models and simulations

215.391
1

222.181
0

151.324
0
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Command and Control, Battle Management &
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PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Upgraded the BMD Communications Network capability (development, integration and test)
- Upgraded DoD teleports to enhance satellite communications (SATCOM) connectivity
- Incorporated Enhanced C2BMC advanced technologies and prototypes into the C2BMC architecture
- Performed Security Event Collection & Correlations, Remote Firewall Management, Host Based Intrusion Detection
FY 2012 Plans:
- Continue systems engineering to provide the System Description Document and the Integrated Build C and Build D
specifications for the Elements to design, build, integrate and test BMDS components. The BMDS Integrated Build C specification
directs limited peer-to-peer engagement coordination, sensor, resource management, initial multi-radar capability, warfighter
planning, warfighter enhancements, and improved situational awareness

-Continue BMDS Integrated Build D specification to continue the communications enhancements adding improved correlation,
initial BMDS system track, and expanded BMDS C2BMC interfaces with Friends and Allies

-Award follow on contract to continue development by Dec 2011
-Continue Spiral 8.2 engineering and design and BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and
BMD Communications Network software development, coding, and integration
- Refine and expand the C2BMC planned architecture to incorporate Enhanced C2BMC advanced technology development in
integrated discrimination and data fusion and tasking techniques using RF, infrared, advanced remote, and JOG (Joint OPIR
Ground Study) sensors

-Update C2BMC model, validated by Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs), for
system-level performance assessments. CEC/EMEs are the conditions and events where data is obtained from flight and ground
tests in order to anchor system models and simulations

-By the close of FY 2012, with the completion of BMD System tests, C2BMC Program will collect the CEC data collection points to
verify models and simulations for Spiral 6.4C operations and Spiral 8.2 development.
-Continue to upgrade the BMD Communications Network capability (development, integration and test) to support European
Phase Adaptive Approach (EPAA)
-Upgrade DoD teleports to enhance satellite communications (SATCOM) connectivity and add additional Combatant Commands
to operations
-Update production drawings and installation procedures
-Acquire and install Enterprise Work Stations (EWS), web browsers, and BMD Planners
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Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Operate Spiral 6.2 and initiate upgrade to Spiral 6.4C at Central Command (CENTCOM)

- The C2BMC Program will ship a C2BMC Deployable Interface Node (CDIN) with a forward based AN/TPY-2 identified for a
future BMDS deployment.
- The C2BMC program will also upgrade existing suite to Spiral 6.4 suite for Central Command (CENTCOM), install
communications, support hardware-in-the-loop (HWIL) integration testing, provide operations and distrainment, and add a training
suite in CENTCOM.
- Operate the new Spiral 6.4C Global Engagement Manager (GEM) hardware at European Command (EUCOM), Northern
Command (NORTHCOM), Strategic Command (STRATCOM), Pacific Command (PACOM)
- Continue to incorporate C2BMC Advanced Technologies and prototypes into the enhanced C2BMC architecture
- Identify and acquire the long-haul terrestrial communications circuits to support the European Phased Adaptive Approach
(EPAA) Phase 1 Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) site in EUCOM

- Upgrade the BCN communications systems at the Pacific Missile Range Facility to support the testing of the European Phase
Adaptive Approach (EPAA) Phase 2 concept
- Initiate Cyber Net Defense (CND) requirements for EPAA Phases 1 and 2
- Continue Active Layered Theatre Ballistic Missile Defense (ALTBMD) Systems Engineering
- Complete North Atlantic Treaty Organization (NATO) Architecture Design Review

- Complete Situational Awareness Node at Eskisehir, Turkey
- Participate in the development of NATO Staff Requirements (NSR) for new NATO Territorial Defense Mission
FY 2013 Plans:
- Continue Spiral 8.2 engineering and design and BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and
BMD Communications Network software development, coding, and integration
- Update C2BMC model, validated by Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs), for
system-level performance assessments. CEC/EMEs are the conditions and events where data is obtained from flight and ground
tests in order to anchor system models and simulations
- Continue to upgrade the BMD Communications Network capability (development, integration and test) to support European
Phase Adaptive Approach (EPAA)
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PROJECT
MD01: Command & Control, Battle
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Upgrade DoD teleports to enhance satellite communications (SATCOM) connectivity and add additional Combatant Commands
to operations
- Acquire and install Enterprise Work Stations (EWS), web browsers, and BMD Planners
- Continue Cyber Net Defense (CND) requirements for EPAA Phases 1 and 2
- Integrate BMDS Overhead Architecture (BOA) into spiral 8.2 C2BMC
- Develop the initial BMDS C2BMC Model for Spiral 8.2
- Continue development of Spiral 8.2 software, hardware, and network capability
- Design, procure, and integrate Spiral 8.2 test infrastructure and tools at Missile Defense Integration and Operations Center
(MDIOC) to support Spiral 8.2 verification testing and distributed testing support
- Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the Ballistic Missile
Defense System (BMDS) Integrated Master Test Plan (IMTP).
- Complete development and testing of new BMDS Overhead Architecture (BOA) baseline release to support Spiral 8.2 integration
and testing
- Complete development and fielding of new Spiral 6.4 maintenance release to support warfighter improvements
- Spiral 8.2 will prototype and deliver the Two-Factor Authentication (Smart-card) capability on a classified weapons system.
Additional improvements to remote administration of the systems, remote monitoring and event response will improve the
security configuration management of this growing architecture. Automated anti-virus and patch management will allow for faster
deployment of critical patches and anti-virus signatures keeping the systems secured in a timely manner.

- Finalize the C2BMC Command and Control (C2) and battle management architecture, including Enhanced C2BMC advanced
technologies, to fulfill the European Phase Adaptive Approach (EPAA) 3/4 Architecture
- Complete requirements allocation and specification for advanced C2BMC technologies to support EPAA Phase 3 requirements
- Complete a North Atlantic Treaty Organization (NATO) Capability 2 Architecture Design
-Complete NATO Capability 2 Interface Control Documents (ICDs)
Title: Operations and Support (O&S)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
Additional O&S funding is reported in Program Element 0603884C, Budget Project MD11 $13.782 Million

- Maintained C2BMC training suites

59.237
0

-  
0

-  
0
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R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Sustained Global Engagement Manager (GEM) trainers
- Developed curriculum for and trained operators, maintenance personnel, and testers
- Resolved real-time operational issues through the C2BMC Control Center and Ballistic Miss le Defense System (BMDS) Network
- Operation and Security Center (BNOSC)
- Provided global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines
- Provided and supported communications circuits for fielded C2BMC locations
- Provided integrated logistics support planning and management and sustaining engineering support for fielded hardware and
software, including support to Navy Maritime Operations Centers where C2BMC equipment resides
- Provided support of AN/TPY-2Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications
nodes
- Provided operations and sustainment personnel to support test and operations for AN/TPY-2 at 4 deployed operational test sites
- Supported Host Nation operations, demonstrations, and tests
- Provided sustainment training/skills proficiency to C2BMC operations
- Upgraded and maintained computer network defense and network monitoring in the BNOSC
- Operated the BNOSC 24 hours a day, 7 days a week, 365 days a year
- Provided support/sustainment for C2BMC installations
FY 2012 Plans:
FY 2012 Plans are reported in budget project MX01
FY 2013 Plans:
FY 2012 Plans are reported in budget project MX01 $64.797 Million
Title: Site Activation and Fielding

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Updated production drawings and installation procedures
-Acquired and installed Enterprise Work Stations (EWS), web browsers, and BMD Planners
-Installed Spiral 6.4 Global Engagement Manager (GEM) hardware at European Command (EUCOM)
FY 2012 Plans:

42.875
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2012 Plans are captured in Spiral Development Plans $18.222 Million
FY 2013 Plans:
FY 2013 Plans are captured in Spiral Development Plans $9.231 Million
Title: Integrated Master Test Plan

Articles:
Description: See Description Below

FY 2011 Accomplishments:
FY 2011 accomplishments are in the Spiral Development Plans $13.748 Million and in Program Element 0603904C, Budget
Project MD22 $23.803 Million
FY 2012 Plans:
-Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated
Master Test Plan (IMTP)
-Plan, collect data, assess, examine, and report on C2BMC spiral integration testing
-Support interoperability and integration of the BMDS program elements
-Support the field testing of the European Deployment
-Sustain the C2BMC Components of the Distributed Multi-Echelon Distributed Training system (DMETS) in the conduct of BMDS-
level wargames, exercises, and training
-Provide infrastructure, network, and troubleshooting support to IMTP Event:
--C2BMC Control Center (CCC)

--System Test and Operations Center (STOC)
--BMDS Communications Network (BCN)
--Parallel Staging Network (PSN)
--BMDS Network Operations and Security Center (BNOSC)

- Continue BMD Overhead Persistent Infrared (OPIR) Architecture (BOA) performance assessments, integration, and testing
- Conduct concept development for virtualized C2BMC services, service oriented architectures

- Develop and maintain Concurrent, Test, Training, and Operations (CTTO) Network Architectures
- Conduct initial prototypes and associated operations with CTTO interfaces and architectures

-  
0

32.084
0

-  
0



UNCLASSIFIED

PE 0603896C: Ballistic Missile Defense Command and Control, Bat... UNCLASSIFIED
Missile Defense Agency Page 12 of 45 R-1 Line #89

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Conduct North Atlantic Treaty Organization (NATO) Multi-National Ensemble Test #2
- Conduct Exercise Rapid Arrow 2012 German/Dutch Live Fire Event
FY 2013 Plans:
FY 2013 Plans are reported in budget project MT01 $59.189 Million
Title: X-Lab

Articles:
Description: See Description Below

FY 2011 Accomplishments:
FY 2011 Plans are in Program Element 0603175C, Budget Project MD25 $12.846 Million
FY 2012 Plans:
The X-lab communications effort focuses on developing the next generation command and control and battle management
concepts and the enabling technologies required to implement them among the BMDS. These activities will develop, integrate,
and demonstrate in a system of systems concept, the Command and Control, Battle Management and Communications (C2BMC)
and enabling technologies for improving BMDS performance across all mission areas and layers of defense including Early
Intercept (EI) to include defense of friends and allies. BMDS integration concepts and techniques are demonstrated and evaluated
in system-wide flight tests to facilitate the transition to the operational C2BMC.
- Enable integration of new capabilities into C2BMC Spiral 8.2 through performance characterization of Spiral 6.4 and Spiral 8.2
prototypes
- Demonstrate and evaluate new C2BMC capabilities in live-flight test events using the C2BMC X-Lab

-Continue to evolve warfighter concept of operations (CONOPS) to insert new subsystems and capabilities into the BMDS in the
areas of boost phase tracking and classification, sensor resource management, weapons resource management, post-intercept
debris information flow, and communication with allies and friendly nations. Note: This is a Phased Adaptive Approach Phase 2
capability
- Continue to develop and demonstrate next generation sensor netting and sensor resource management techniques

- Conduct sensor netting experiments associated with tracking, integrated discrimination, sensor resource tasking, and
Communications/bandwidth constraints

-  
0

7.311
0

12.199
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Continue to support the efforts of the Enhanced C2BMC program to develop the Integrated Sensor Manager and to prototype the
interface between C2BMC and the Integrated Sensor Manager. Capability improvements will be demonstrated through a series of
integrated experiments (simulation events, hardware-in-the-loop tests, and system-wide flight tests)
- Continue to develop and demonstrate advanced battle management (BM) and integrated fire control capabilities

- Conduct architecture assessments of BM functions federated within C2BMC and various allied/coalition partners and friendly
nations
- Integrate the CONOPS information and BMS integration priorities for advanced and emerging BMDS capabilities (such as Early
Intercept and Space Tracking and Surveillance System (STSS)) into battle management constructs

- Refine C2BMC interfaces to BMDS Elements and Sensors
FY 2013 Plans:
The C2BMC Experimentation Lab (X-Lab) will focus on prototyping, demonstrating, and analyzing new C2BMC capabilities that
will enable (1) status reporting and tasking of BMDS elements, (2) integrated battle management with smart allocation of sensor,
shooter and other critical resources, (3) robust communications between BMDS elements, and (4) a C2BMC architecture that
meets near term needs while enabling future growth. While the focus of the X-Lab is on demonstrating the feasibility of new
capabilities for insertion into future C2BMC cycles, Spirals 8.2 and 6.4; the X-Lab will also assess current Spiral 6.4 C2BMC
capabilities to establish baselines for performance metrics and to assist in verifying requirements. The FY 2013 focus will be:

- Tasking of Aegis, THAAD, and infrared sensors through cues from space based assets and other BMDS assets: Spirals 6.4 and
8.2
- Demonstrating the communications, CONOPS and cueing logic required for ensuring a remote engagement authorized quality
cue is generated and forwarded to Aegis: Spiral 8.2
- Evaluating C2BMC architectures to include evaluation of the BMDS Overhead Persistent Infrared (OPIR) Architecture (BOA)
performance in the Space Based Infrared Systems (SBIRS) Operations Migration Capability (OMC) environment: Spiral 8.2
- Demonstrating communications and CONOPS to deliver a boost or ballistic cue to Space Tracking and Surveillance System
(STSS) as a Precision Tracking Space System (PTSS) surrogate in flight tests

- Prototyping battle management capabilities using associated-features track processing, system level discrimination, and pass
BMDS sensor generated cues to external sensors for hit assessment
Title: C2BMC Communications

Articles:
13.800

0
24.417

0
30.844

0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: See Description Below

FY 2011 Accomplishments:
Provided Regional Testbed (RTB) and Test Support for Ground Based Interceptor Flight Test (FTM-06a) at Wake Island
- Fielded Spiral 6.2 Suite at Central Command
- Fielded Spiral 6.4 Suite at Ramstein AFB
- Provided sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner,
JP; Camp Roberts, CA; Wahiawa, HI; Northwest, VA
- Designed, procured and installed RTB equipment at Pacific Command (PACOM) DISA Defense Enterprise Computing Center
(DECC) and Missile Defense Integration and Operations Center (MDIOC)
- Completed threshold development of components of the Protected Anti-jam/Anti-scintillation Net-Centric System (PAAWNS)
- Continued support for fielding of C2BMC Spiral 6.4 in EUCOM, STRATCOM, NORTHCOM, and PACOM
- Participated in Ballistic Missile Defense System (BMDS) Distributed Ground Tests (GTD-04b, GTD-04d, and GTD-04d part1);
Integrated HWIL Ground Tests (GTI-04d), and Focused Ground Tests (GTX-04e); and GM Intercept Flight Tests (FTG-06a),
Aegis Intercept Flight Tests (FTM-15 and FTM-16), and THAAD Intercept Flight Tests (FTT-12) to verify Spiral 6.4C6.4 operational
performance
- Moved COCOM EWS from Missile Defense Agency Operations Center (MOC) to Fort Belvoir due to BRAC
- Continued development and acquisition of C2BMC Deployable Interface Nodes (CDINs) (C2BMC Element funded software
capability and project management; Sensors Element funded hardware, installation, and checkout)
- Participated in and analyzed results of ground and flight tests, wargames, and exercises in accordance with the BMDS
Integrated Master Test Plan (IMTP)
- Supported integration and testing of U.S. BMDS interface with NATO Active Layered Theater Ballistic Missile Defense
(ALTBMD)
- Resolved real-time operational issues through the C2BMC Control Center and BMDS Network Operation and Security Center
(BNOSC)
- Operated BNOSC 24 hours a day, 7 days a week, 365 days a year
- Provided global BMDS communications via leased DISA circuit lines
- Provided and supported communications circuits for fielded C2BMC locations
- Provided support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications nodes
- Acquired and installed Enterprise Work Stations, Web Browsers, and Planners
FY 2012 Plans:
-Transport and install the second Modernization of Enterprise Terminal (MET) in EUCOM
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-Perform First Article Testing (FAT) of the Protected Anti-jam/Antiscintillation Net-Centric System (PAAWNS)
-Support exercises and tests of the AN/TPY-2 radar system with BMDS Communications Networks (BCN) support systems
(HBCN and CDIN)
-Continue BMDS communications systems integration and certifications
FY 2013 Plans:
- Design and implement redundant fiber path in support of Clear Air Force Station (AFS) Upgraded Early Warning Radar (UEWR)
integration into the Ballistic Missile Defense System (BMDS)
- Upgrade SBX SATCOM capability and transition land-side terminal service to COMSAT terminals at FGA and VAFB
- Provide Ground-Based Midcourse Defense (GMD) Communications Network (GCN) Long Haul Communications Transport
(LHCT) Services
- Install AN/GSC-52B SATCOM terminal at Ramstein AFB for connectivity via Indian Ocean Defense Satellite Communication
System (DSCS)
- Perform High Altitude Electromagnetic Pulse (HEMP) upgrade Building 543 at Ramstein AFB
- Continue support for C2BMC 6.4 in EUCOM, STRATCOM, NORTHCOM, PACOM, and CENTCOM
- Continue development and deployment of C2BMC Deployable Interface Nodes (CDINs) (C2BMC Element funded software
capability and project management; Sensors Element funded hardware, installation, and checkout)
- Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated
Master Test Plan (IMTP)
- Resolve real-time operational issues through the C2BMC Control Center and BNOSC
- Operate BNOSC 24 hours a day, 7 days a week, 365 days a year
- Provide global BMDS communications via leased DISA circuit lines
- Provide and support communications circuits for fielded C2BMC locations
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and
software
- Provide support of AN/TPY-2 radar communications nodes
- Acquire and install Enterprise Work Stations, Web Browsers, and Planners per warfighter requirements
Title: Comms for European Phased Adaptive Approach

Articles:
Description: See Description Below

FY 2011 Accomplishments:

34.850
0

-  
0

-  
0



UNCLASSIFIED

PE 0603896C: Ballistic Missile Defense Command and Control, Bat... UNCLASSIFIED
Missile Defense Agency Page 16 of 45 R-1 Line #89

Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Procured and prepared Command and Control, Battle Management, and Communications (C2BMC) Deployable Interface Node
(CDIN) #3 in support of a rapid deployment for European Phased Adaptive Approach (EPAA) Phase I TPY-2 Radar
- Procured two Navy Multiband Terminal (NMT) Q/KA band satellite terminals and two Advance Digital Network Switches (ADNS)
(Increment III) for AEGIS Ashore for EPAA Phase 2 use at Pacific Missile Range Facility (PMRF) and Romania sites
FY 2012 Plans:
FY 2012 plans are captured in Spiral Development Plans $5.208 Million
FY 2013 Plans:
FY 2013 plans are captured in Spiral Development Plans $6.234 Million
Title: Concurrent, Test, Training, and Operations (CTTO)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
-Increased confidence in the Ballistic Missile Defense System (BMDS) through the use of CTTO capabilities in test and training
events without degrading protection capability of Unified Combatant Commanders.
-Operated and sustained Distributed Multi-Echelon System (DMETS) at 80 hours per week to support training and exercise events
with Aegis, THAAD, GMD, Sensors, and C2BMC.
-Began integration of element capabilities with Aegis and THAAD.
-Coordinated with the execution of Agency Modeling and Simulation development to provide M&S tools capable of meeting CTTO
requirements.
-Completed technical refresh of DMETS by upgrading from Spiral 6.2 to Spiral 6.4 configuration.
-Expanded training audience to theater/regional by deploying C2BMC Spiral 6.4 Distributed Training System (DTS) to EUCOM
and began deployment of C2BMC Spiral 6.2 Distributed Training System to CENTCOM.
-Coordinated and integrated BMDS CTTO Element-level activities and capabilities to update the Change Notice to implement
CTTO content into the technical baseline.
-Coordinated development and deployment of Regional Testbed (RTB) enabling PACOM to participate in flight tests while
maintaining an operational capability.
-Completed all CTTO prototyping efforts to include asset management and monitoring and virtualization that enable safe inject
consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all
sensor/shooter combinations
FY 2012 Plans:

73.723
0

-  
0

-  
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
-FY 2012 plans are captured in MX04 - PE 0603888C - Ballistic Missile Defense Test and Targets $32.389 Million
FY 2013 Plans:
-FY 2013 plans are captured in MX01 - PE 0603896C - Ballistic Missile Defense C2BMC $29.585 Million

Accomplishments/Planned Programs Subtotals 439.876 285.993 194.367

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

92.617 74.920 79.975 79.975 81.388 115.427 133.742 136.654 Continuing Continuing

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

420.839 290.076 316.929 316.929 313.212 338.353 249.475 279.758 Continuing Continuing

• 0603882C: Ballistic Missile
Defense Midcourse Defense
Segment

1,245.489 1,159.456 903.172 903.172 914.603 954.069 948.650 862.884 Continuing Continuing

• 0603884C: Ballistic Missile
Defense Sensors

389.259 222.075 347.012 347.012 327.342 362.520 341.780 326.095 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603892C: AEGIS BMD 1,530.767 988.928 992.407 992.407 960.870 950.097 1,030.201 958.680 Continuing Continuing
• 0603893C: Space Tracking &
Surveillance System

105.580 96.232 51.313 51.313 45.355 32.423 34.195 35.087 Continuing Continuing

• 0603904C: Missile Defense
Integration & Operations Center
(MDIOC)

83.112 69.249 63.043 63.043 54.299 55.409 54.693 55.844 Continuing Continuing

• 0603907C: Sea Based X-Band
Radar (SBX)

151.032 176.831 9.730 9.730 9.725 9.739 9.725 9.728 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0604884C: Airborne Infrared
(ABIR)

71.550 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 71.550

D. Acquisition Strategy
The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based
acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is
the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed
Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing,
Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system.
They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS
follow-on effort.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Spiral Development C2BMC
Hardware(HW)/Software(SW)
Development, Integration &
Test (I&T)

SS/CPAF
Lockheed Martin
Team:Colorado
Springs, CO

237.410 14.177 Oct 2011 -   -   -   0.000 251.587 251.587

Spiral Development C2BMC
HW/SW Development, I&T SS/CPAF Lockheed Martin

Team:Huntsville, AL 35.970 2.148 Oct 2011 -   -   -   0.000 38.118 38.118

Spiral Development C2BMC
Product Engineering &
Development

SS/CPAF Lockheed Martin
Team:Arlington, VA 445.434 26.636 Oct 2011 -   -   -   0.000 472.070 471.752

Spiral Development C2BMC
Integration Various Services DISA Agency:- 110.956 14.091 Oct 2011 2.713 Oct 2012 -   2.713 Continuing Continuing Continuing

Spiral Development Contract
Support Services SS/FFP

Cobham Analytic
Solutions, Paradigm,
CACI, CSC:Arlington,
VA/Huntsville, VA

112.496 20.193 Oct 2011 15.124 Oct 2012 -   15.124 Continuing Continuing Continuing

Spiral Development Federally
Funded Research &
Development Centers /
University Affiliated Research
Center

MIPR

MITRE, IDA, ORNL,
Aerospace, JHU/APL,
GTRI:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

62.742 15.745 Oct 2011 12.065 Oct 2012 -   12.065 Continuing Continuing Continuing

Spiral Development MDA
Civilian, Travel & PCS Various

-:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

33.683 11.095 Oct 2011 14.979 Oct 2012 -   14.979 Continuing Continuing Continuing

Spiral Development C2BMC
Hardware(HW)/Software(SW)
Development, Integration &
Test (I&T)

SS/IDIQ Lockheed Martin
Team:Arlington, VA -   118.096 Dec 2011 106.443 Nov 2012 -   106.443 Continuing Continuing Continuing

Spiral Development Common
Threat Engineering C/CR Various:Various 1.684 -   -   -   -   0.000 1.684 1.684

Operations and Support
(O&S) Unit Personnel,
Control System Improvement,
Sustaining Support

SS/CPAF Lockheed Martin
Team:Arlington, VA 183.285 -   -   -   -   0.000 183.285 83.285
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operations and Support
(O&S) Indirect Support MIPR DISA DECC:- 19.065 -   -   -   -   0.000 19.065 9.065

Operations and Support
(O&S) Communications
Leases

IA DISA:- 34.691 -   -   -   -   0.000 34.691 4.691

Operations and Support
(O&S) DOTMLPF IA SETAC:- 2.000 -   -   -   -   0.000 2.000 2.000

Operations and Support
(O&S) Warfighter Training SS/CPAF Lockheed Martin

Team:Arlington, VA 2.665 -   -   -   -   0.000 2.665 2.665

Site Activation and Fielding
Suites and Communications
Gateways

SS/CPAF Lockheed Martin
Team:- 121.138 -   -   -   -   0.000 121.138 21.138

X-Lab X-Lab SS/CPAF

Various / Northrop
Grumman Mission
Systems:Colorado
Springs, CO

11.898 7.311 Oct 2011 12.199 Oct 2012 -   12.199 Continuing Continuing Continuing

C2BMC Communications
Communication Leases SS/CR DISA:Arlington, VA -   6.200 Oct 2011 6.143 Oct 2012 -   6.143 Continuing Continuing Continuing

C2BMC Communications
Communication Equipment
and Fielding

SS/CR DISA:Various 34.994 4.986 Oct 2011 16.051 Oct 2012 -   16.051 Continuing Continuing Continuing

C2BMC Communications
BNOSC SS/CPAF

Lockheed Martin
Team / JRDC:Colorado
Springs, CO

-   6.761 Oct 2011 6.900 Oct 2012 -   6.900 Continuing Continuing Continuing

C2BMC Communications
EUCOM Communications MIPR USAFE :Ramstein, DE -   6.470 Oct 2011 1.750 Oct 2012 -   1.750 Continuing Continuing Continuing

C2BMC Communications
EMR, EIS, ECI
Communications

MIPR Various:Various 63.904 -   -   -   -   0.000 63.904 63.904

C2BMC Communications
GCN Transition IA DISA:Various 18.000 -   -   -   -   0.000 18.000 8.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Comms for European Phased
Adaptive Approach Phased
Adaptive Approach

SS/CPAF

Lockheed Martin
Team:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

34.850 -   -   -   -   0.000 34.850 4.850

Concurrent, Test, Training,
and Operations (CTTO)
Concurrent Test, Training and
Operations

SS/CPAF Northrop
Grumman:Boeing 9.437 -   -   -   -   0.000 9.437 9.437

Concurrent, Test, Training,
and Operations (CTTO)
Concurrent Test, Training
and Operations Test/Training
Enhancements

SS/CPAF

Lockheed Martin
Team Arlington:VA/
Huntsville,AL/Colorado
Springs, CO

64.286 -   -   -   -   0.000 64.286 64.286

Subtotal 1,640.588 253.909 194.367 -   194.367

Remarks
Funding for Operations and Sustainment is captured in Budget Project MX01 starting in FY 2012

In order to more accurately capture the aggregate program of work for C2BMC, starting in FY 2012 the PE is consolidating communications support and equipment funding that
traditionally was aligned to other program elements planned activities (i.e., communications in support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2)
fielding).

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Spiral Development BMDS
Level Testing SS/CPAF

Lockheed Martin
Team:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

13.430 -   -   -   -   0.000 13.430 3.430

Integrated Master Test Plan
BMDS Level Testing SS/CPAF

Lockheed Martin
Team:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

-   3.020 Oct 2011 -   -   -   0.000 3.020 0.000

Integrated Master Test
Plan BMDS Level Testing
(Element/System Test Lab
Facilities)

SS/CPAF JRDC:Colorado
Springs, CO 20.226 17.367 Oct 2011 -   -   -   37.593 75.186 37.593

Integrated Master Test Plan
BMDS Level Testing- SS/IDIQ

Lockheed Martin
Team:Arlington, VA/
Huntsville, AL/Colorado
Springs, CO

-   11.697 Jan 2012 -   -   -   9.064 20.761 9.064

Subtotal 33.656 32.084 -   -   -   46.657 112.397 50.087

Remarks
In order to more accurately capture the aggregate program of work for C2BMC, starting in FY 2012 the PE is consolidating communications support and equipment funding that
traditionally was aligned to other program elements planned activities (i.e., communications in support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2)
fielding).

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A



UNCLASSIFIED

PE 0603896C: Ballistic Missile Defense Command and Control, Bat... UNCLASSIFIED
Missile Defense Agency Page 23 of 45 R-1 Line #89

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD01: Command & Control, Battle
Management, Communications (C2BMC)

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,674.244 285.993 194.367 -   194.367

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MT01: C2BMC Test -   -   59.189 -   59.189 53.874 59.433 56.766 49.689 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
TESTING
In order to ensure C2BMC capabilities delivered meet warfighter requirements and are interoperable with other BMDS components, C2BMC will support system flight
and ground testing as detailed in the MDA Integrated Master Test Plan (IMTP).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Integrated Master Test Plan

Articles:
Description: See Description Below

FY 2011 Accomplishments:
FY 2011 accomplishments are in the Spiral Development Plans $13.748 Million and in Program Element 0603904C, Budget
Project MD22 $23.803 Million
FY 2012 Plans:
FY 2012 Plans are reported in budget project MD01 $32.084 Million
FY 2013 Plans:
- Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated
Master Test Plan (IMTP)
- Plan, collect data, assess, examine, and report on C2BMC spiral integration testing
- Support interoperability and integration of the BMDS program elements
- Support the field testing of the European Deployment
- Sustain the C2BMC Components of the Distributed Multi-Echelon Distributed Training system (DMETS) in the conduct of BMDS-
level wargames, exercises, and training
- Provide infrastructure, network, and troubleshooting support to:
- C2BMC Control Center (CCC)

-  
0

-  
0

59.189
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- System Test and Operations Center (STOC)
- Ballistic Missile Defense System (BMDS) Communications Network (BCN)
- Parallel Staging Network (PSN)
- BMDS Network Operations and Security Center (BNOSC)

- Continue BMD OPIR Architecture (BOA) performance assessments, integration, and testing
- Conduct concept development test for virtualized C2BMC services, service oriented architectures

- CTTO Network Architectures
- Conduct initial prototypes and associated operations with CTTO interfaces and architectures

- Conduct NATO Multi-National Ensemble Test #3 / Joint Project Optical Windmill (JPOW) 2013
- Conduct Exercise Rapid Arrow 2013 German/Dutch Live Fire Event

Accomplishments/Planned Programs Subtotals -   -   59.189

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based
acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is
the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed
Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing,
Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system.
They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS
follow-on effort.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Master Test Plan
Integrated Master Test Plan
BMDS level Testing (Element/
System Test Lab Facilities)

SS/CPAF JRDC :Colorado
Springs, CO -   -   37.336 Oct 2012 -   37.336 Continuing Continuing Continuing

Integrated Master Test Plan
Integrated Master Test Plan
BMDS Level Testing

SS/IDIQ

Lockheed Martin
Team:Arlington,
VA,Huntsville,
AL,Colorado Springs,
CO

-   -   21.853 Oct 2012 -   21.853 Continuing Continuing Continuing

Subtotal -   -   59.189 -   59.189

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   59.189 -   59.189

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Schedule Details

Start End
Events Quarter Year Quarter Year

Spiral 6.4 Cycle 5 Testing 1 2011 1 2011
GTD-04b (BMDS Distributed Ground Test) 2 2011 2 2011
FTG-06a (GM Intercept Flight Test) 1 2011 1 2011
Spiral 6.4 GEM HW Installation at EUCOM 2 2011 2 2011
GTD-04d Part 1 (BMDS Distributed Ground Test) 3 2011 4 2011
FTM-15 (Aegis Intercept Flight Test) 3 2011 3 2011
GTI-04 ISR-1 (BMDS Integrated HWIL Ground Test) 1 2011 4 2011
GTX-04e (BMDS Focused Ground Test) -1 2 2012 2 2012
European Phase Adaptive Approach (EPAA)-1 Capability Declaration 1 2012 1 2012
GTI-04e EUCOM/CENTCOM (OT) (BMDS Integrated HWIL Ground Test) 2 2012 4 2012
FTM-16 E2 (Aegis Intercept Flight Test) 3 2012 3 2012
FTM-18 (Aegis Intercept Flight Test) 3 2012 3 2012
FTG-06b (GM Intercept Flight Test) 4 2012 4 2012
GTI-04e EUCOM/CENTCOM (DT) (BMDS Integrated HWIL Ground Test) 3 2012 4 2012
FTM-19 (Aegis Intercept Flight Test) 4 2012 4 2012
FTI-01 (FTO-01 Risk Reduction Flight Test) 4 2012 4 2012
GTD-04e EUCOM (BMDS Distributed Ground Test) 4 2012 1 2013
GTD-04e CENTCOM (BMDS Distributed Ground Test) 1 2013 2 2013
GTI-04e NORTHCOM/PACOM (BMDS Integrated HWIL Ground Test) (DT) 2 2013 3 2013
FTO-01 (Operational Test) 2 2013 3 2013
FTM-21 E1/E2/E3 (Aegis Flight Test) 3 2013 3 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Start End
Events Quarter Year Quarter Year

FTM-22 E2 (Aegis Intercept Flight Test) 3 2013 3 2013
GTD-04 NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT) 3 2013 4 2013
GTI-04e NORTHCOM/PACOM (BMDS Integrated HWIL Ground Test) (OT) 3 2013 4 2013
AST-14 (Arrow WS Intercept Flight Test) 3 2013 3 2013
Install Spiral 8.2 Element and User Gateway Nodes (5) - C2BMC Testbed 4 2013 2 2014
Install Spiral 8.2 Management Node - C2BMC Testbed 4 2013 2 2014
Install Spiral 8.2 Mission Nodes (2) - C2BMC Testbed 4 2013 2 2014
Install Spiral 8.2 Mission Node - Ground Test 4 2013 1 2014
WFTP-04e (Ground Test) (Warfighter Trial Period) 1 2014 1 2014
AST-15 (Arrow WS Intercept Flight Test) 2 2014 2 2014
FTG-08 (GM Intercept Flight Test) (Two-Stage) 3 2014 3 2014
FTM-20 E1 (Aegis Intercept Flight Test) 3 2014 3 2014
GTX-06a (BMDS Focused Ground Test) 3 2014 3 2014
AA FTM-01/02 (Aegis Ashore Intercept Flight Test) 4 2014 4 2014
FTM-24 (Aegis Intercept Flight Test) 4 2014 4 2014
FTT-11a (THAAD Intercept Flight Test) 4 2014 4 2014
FTM-20 E2 (Aegis Intercept Flight Test) 1 2015 1 2015
FTM-25 E1 (Aegis Intercept Flight Test) 1 2015 1 2015
FTX-19 (Aegis SBT Simulated Intercept Flight Test) 1 2015 1 2015
GTI-06a (BMDS Integrated HWIL Ground Test) 1 2015 1 2015
AST-16 (Arrow WS Intercept Flight Test) 2 2015 2 2015
GTD-06a CENTCOM (BMDS Distributed Ground Test) 2 2015 2 2015
GTD-06a EUCOM (BMDS Distributed Ground Test) (OT) 2 2015 2 2015
GTD-06a EUCOM (BMDS Distributed Ground Test) 2 2015 2 2015
GDEx-06a (Ground Test) (Warfighter Exercise) 2 2015 2 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Start End
Events Quarter Year Quarter Year

WFTP-06a (Ground Test) (Warfighter Trial Period) 2 2015 2 2015
FTM-30 (Aegis SBT Intercept Flight Test) 3 2015 3 2015
FTX-10 (Cobra Dane Flight Test) 3 2015 3 2015
GTD-06a CENTCOM (BMDS Distributed Ground Test) (OT) 3 2015 3 2015
GTD-06a NORTHCOM/PACOM (BMDS Distributed Ground Test) 3 2015 3 2015
GTD-06a NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT) 3 2015 3 2015
GTI-06 (BMDS Integrated HWIL Ground Test) 3 2015 3 2015
FTG-11 (GM Intercept Flight Test) 4 2015 4 2015
FTO-02 (GM/AA/Aegis/THAAD/Patriot Multiple Engagement Flight Test) 4 2015 4 2015
WFTP-06 (Ground Test) (Warfighter Trial Period) 4 2015 4 2015
GDEx-06 (Ground Test) (Warfighter Exercise) 4 2015 4 2015
GTI-ISR-16 (BMDS Integrated HWIL Ground Test) 4 2015 4 2015
AST-17 (Arrow WS Intercept Flight Test) 1 2016 1 2016
GTX-06b (BMDS Ground Test) 1 2016 1 2016
SFTM-1 E1/E2 (Aegis Simulated Intercept Flight Test) 3 2016 3 2016
FTM-26 E1 (Aegis Flight Test) 3 2016 3 2016
GTI-06b (BMDS Integrated HWIL Ground Test) (OT) 3 2016 3 2016
GTI-06b (BMDS Integrated HWIL Ground Test) 3 2016 3 2016
FTG-13 (GM Intercept Flight Test) 4 2016 4 2016
GTD-06b CENTCOM (BMDS Distributed Ground Test) (OT) 4 2016 4 2016
GTD-06b CENTCOM (BMDS Distributed Ground Test) 4 2016 4 2016
GTD-06b EUCOM (BMDS Distributed Ground Test) (OT) 4 2016 4 2016
GTD-06b EUCOM (BMDS Distributed Ground Test) 4 2016 4 2016
WFTP-06b (Ground Test) (Warfighter Trial Period) 4 2016 4 2016
GDEx-06b (Ground Test) (Warfighter Exercise) 4 2016 4 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MT01: C2BMC Test

Start End
Events Quarter Year Quarter Year

Spiral 8.2 Tri-Node IOC 1 2017 1 2017
SFTM-2 E2 (Aegis Intercept Flight Test) 1 2017 1 2017
FTX-20 (Aegis SBT Flight Test) 1 2017 1 2017
AST-18 (Arrow WS Intercept Flight Test) 1 2017 1 2017
GTD-06b NORTHCOM/PACOM (BMDS Distributed Ground Test) 1 2017 1 2017
GTD-06b NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT) 1 2017 1 2017
FTT-15 (THAAD Intercept Flight Test) 2 2017 2 2017
GTX-07a (BMDS Focused Ground Test) 3 2017 3 2017
FTG-15 (GM Intercept Flight Test) 4 2017 4 2017
GTX-07b (BMDS Focused Ground Test) 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MX01: Command & Control, Battle
Management, Communications
(C2BMC) Development Support

-   62.725 94.394 -   94.394 88.115 105.185 98.861 100.788 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
N/A

A. Mission Description and Budget Item Justification
OPERATIONS AND SUSTAINMENT

C2BMC Program Operations and Sustainment (O&S) consists of 1) sustaining C2BMC operational capability worldwide; 2) on-site sub-systems maintenance for all
C2BMC including COCOM suites, Global Engagement Manager (GEM) Suites planners, remote Enterprise Work Stations (EWS), and GEM Work Stations (GWS), web
browsers, and communication site(s) associated with the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar(s); 3) the C2BMC Control
Center that provides real-time resolution of operational issues; 4) vendor support which includes coordination and resolution of problems that occur with Commercial-
off-the-Shelf (COTS) equipment; 5) training of operator, maintenance personnel, and testers (approximately 700 per year); 6) hardware and software maintenance and
upgrade installation to ensure continuity of C2BMC operations.

On-site support provides:

- Assistance to the System Administrator of each Combatant Command
- Prime contractor support to operational users
- On-site maintenance of hardware and software on a 8 hours a day 5 days a week basis
- Security support for the C2BMC equipment, hardware and software and auxiliary communication capabilities 24 hours a day, 7 days a week, 365 days a year network
and equipment operations monitoring
- Support to operators and testers during test, exercises, and wargames

Off-site support provides:

- C2BMC Control Center (help desk) in Colorado Springs, CO provides
- Real-time resolution of operational issues
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

- The schedule for maintenance, systems upgrades, tests, exercises, and wargames, coordinated across all users
- Collection of data regarding system/sub-system failures and prioritization of corrective actions
- Review of hardware/software problems and coordination of Commercial-Off-the-Shelf (COTS) developer/vendor service calls
- Integrated logistics support planning and management
- Hardware and software maintenance and logistics functions that are beyond the capability of on-site support personnel
- Inventory and spares management
- Sustaining engineering support from the prime contractor and government activities
- Maintenance of software licenses and vendor support agreements
- Hardware and software maintenance agreements
- Vendor depot support services

Training support includes:

- Developing and maintaining operator, maintenance personnel, and testers training material for C2BMC components/capabilities
- Training tailored to each deployment and/or test
- Training curriculum/courses provided for BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and the C2BMC Executive Course
- Warfighter sustainment training and skill proficiency
- Assistance to warfighter in development and execution of the Radar Management Course
- New equipment training to end-users and training organizations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Operations and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
FY 2011 accomplishments are reported in budget project MD01, PE 0603896C - Ballistic Missile Defense C2BMC $59.237 Million
FY 2012 Plans:
- Maintain C2BMC training suites
- Sustain Global Engagement Manager (GEM) trainers
- Develop curriculum for and train operators, maintenance personnel, and testers
- Resolve real-time operational issues through the C2BMC Control Center and BMDS Network Operation and Security Center
(BNOSC) at FY 2010 level

-  
0

62.725
0

64.809
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Provide global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines
- Provide and support communications circuits for fielded C2BMC locations
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and
software, including support to Navy Maritime Operations Centers where C2BMC equipment resides
- Provide support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications nodes
- Provide operations and sustainment personnel to support test and special operations for AN/TPY-2 at 5 deployed operational
test sites
- Support Host Nation operations, demonstrations, and tests
- Provide sustainment training/skills proficiency to C2BMC operations
- Upgrade and maintain computer network defense and network monitoring in the BNOSC
- Operate the BNOSC 24 hours a day, 7 days a week, 365 days a year
- Provide support/sustainment for C2BMC installations
- Provide sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner, JP;
Camp Roberts, CA; Wahiawa, HI; Northwest, VA
- Support the installation and integration of the second Modernization of Enterprise Terminal (MET) in EUCOM
- Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2 (previously in Program Element
0603884C, Project MD11)
- Continue on-site C2BMC support of fielded sites for hardware and software (previously in Program Element 0603884C, Project
MD11)
- Continue C2BMC operator training for fielded capabilities (previously in Program Element 0603884C, Project MD11)
- Continue sustaining engineering support and integrated logistics support for fielded hardware and software (previously in
Program Element 0603884C, Project MD11)
FY 2013 Plans:
- Maintain C2BMC training suites
- Sustain Global Engagement Manager (GEM) trainers
- Develop curriculum for and train operators, maintenance personnel, and testers
- Resolve real-time operational issues through the C2BMC Control Center and Ballistic Missile Defense System (BMDS) Network
Operation and Security Center (BNOSC) at FY 2010 level
- Provide global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines
- Provide and support communications circuits for fielded C2BMC locations
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and
software, including support to Navy Maritime Operations Centers where C2BMC equipment resides
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Provide support of AN/TPY-2 radar communications nodes
- Provide operations and sustainment personnel to support test and special operations for Army Navy/Ground Transportable
Radar Surveillance model 2 (AN/TPY-2) at 5 deployed operational test sites
- Support Host Nation operations, demonstrations, and tests
- Provide sustainment training/skills proficiency to C2BMC operations
- Upgrade and maintain computer network defense and network monitoring in the BNOSC
- Operate the BNOSC 24 hours a day, 7 days a week, 365 days a year
- Provide support/sustainment for C2BMC installations
- Provide sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner, JP;
Camp Roberts, CA; Wahiawa, HI; Northwest, VA
- Support the installation and integration of the second Modernization of Enterprise Terminal (MET) in EUCOM
- Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2 (previously in Program Element
0603884C, Project MD11)
- Continue on-site C2BMC support of fielded sites for hardware and software (previously in Program Element 0603884C, Project
MD11)
- Continue C2BMC operator training for fielded capabilities (previously in Program Element 0603884C, Project MD11)
- Continue sustaining engineering support and integrated logistics support for fielded hardware and software (previously in
Program Element 0603884C, Project MD11)
Title: Concurrent, Test, Training, and Operations (CTTO)

Articles:
Description: See Description Below

FY 2011 Accomplishments:
- FY 2011 accomplishments are reported in budget project MD01- PE 0603896C - Ballistic Missile Defense C2BMC $73.723
Million
FY 2012 Plans:
- FY 2012 plans are captured in MX04, PE 0603888C - Ballistic Missile Defense Test and Targets $32.389 Million
FY 2013 Plans:
Operate and Sustain C2BMC Spiral 6.4 Tri-Node (Tri-Node includes PACOM, NORTHCOM, and STRATCOM) Distributed
Training System (DTS) system. Distributed Training System Tri-Node was formerly known as the Distributed Multi-Echelon
Training System (DMETS).

-  
0

-  
0

29.585
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Operate and Sustain C2BMC Spiral 6.4 EUCOM and CENTCOM Distributed Training System (DTS).
- Continue providing BMD training events across the Unified Combatant Commands while maintaining the existing architecture.
- Monitor and coordinate the execution of Agency Modeling and Simulation development efforts; key dependencies for the
successful execution of CTTO.
- Development of C2BMC Spiral 8.2 Training Systems.

Accomplishments/Planned Programs Subtotals -   62.725 94.394

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

92.617 74.920 79.975 79.975 81.388 115.427 133.742 136.654 Continuing Continuing

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

420.839 290.076 316.929 316.929 313.212 338.353 249.475 279.758 Continuing Continuing

• 0603882C: Ballistic Missile
Defense Midcourse Defense
Segment

1,245.489 1,159.456 903.172 903.172 914.603 954.069 948.650 862.884 Continuing Continuing

• 0603884C: Ballistic Missile
Defense Sensors

389.259 222.075 347.012 347.012 327.342 362.520 341.780 326.095 Continuing Continuing

• 0603888C: Ballistic Missile
Defense Test & Targets

999.068 85.569 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,084.637

• 0603890C: BMD Enabling
Programs

401.113 415.048 362.711 362.711 339.197 373.346 395.350 394.085 Continuing Continuing

• 0603892C: AEGIS BMD 1,530.767 988.928 992.407 992.407 960.870 950.097 1,030.201 958.680 Continuing Continuing
• 0603893C: Space Tracking &
Surveillance System

105.580 96.232 51.313 51.313 45.355 32.423 34.195 35.087 Continuing Continuing

• 0603904C: Missile Defense
Integration & Operations Center
(MDIOC)

83.112 69.249 63.043 63.043 54.299 55.409 54.693 55.844 Continuing Continuing

• 0603907C: Sea Based X-Band
Radar (SBX)

151.032 176.831 9.730 9.730 9.725 9.739 9.725 9.728 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 0604884C: Airborne Infrared
(ABIR)

71.550 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 71.550

D. Acquisition Strategy
The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based
acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is
the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed
Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing,
Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system.
They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations
and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program
Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS)
personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS
follow-on effort.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0603896C: Ballistic Missile Defense Command and Control, Bat... UNCLASSIFIED
Missile Defense Agency Page 42 of 45 R-1 Line #89

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operations and Support Unit
Personnel, Control System
Improvement, Sustaining
Support

SS/CPIF Lockheed Martin
Team:Arlington, VA -   13.001 Oct 2011 -   -   -   Continuing Continuing Continuing

Operations and Support
Indirect Support MIPR DISA DECC:- -   4.761 Oct 2011 9.000 Oct 2012 -   9.000 Continuing Continuing Continuing

Operations and Support
DOTMLPF IA SETAC:- -   0.500 Oct 2011 -   -   -   Continuing Continuing Continuing

Operations and Support
Warfighter Training IA Lockheed Martin

Team:Arlington, VA -   2.661 Oct 2011 -   -   -   Continuing Continuing Continuing

Operations and Support
Teleport Sustainment MIPR SPAWAR:San Diego,

CA -   2.799 Oct 2011 2.045 Oct 2012 -   2.045 Continuing Continuing Continuing

Operations and Support Unit
Personnel, Control System
Improvement, Sustaining
Support

SS/IDIQ Lockheed Martin
Team:Arlington, VA -   39.003 Jan 2012 53.764 Jan 2013 -   53.764 Continuing Continuing Continuing

Concurrent, Test, Training,
and Operations (CTTO)
Concurrent Test, Training And
Operations

SS/CPAF Northrop
Grumman:Boeing -   -   3.782 Nov 2012 -   3.782 Continuing Continuing Continuing

Concurrent, Test, Training,
and Operations (CTTO)
Concurrent Test, Training
And Operations/Training
Enhancements

SS/CPAF

Lockheed Martin Team
Arlington,VA:Huntsville,
Al, Colorado Springs,
CO

-   -   25.803 Nov 2012 -   25.803 Continuing Continuing Continuing

Subtotal -   62.725 94.394 -   94.394

Remarks
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MX01: Command & Control, Battle
Management, Communications (C2BMC)
Development Support

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Remarks
N/A

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   62.725 94.394 -   94.394

Remarks
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
MD40: Program-Wide Support 14.564 14.922 18.602 -   18.602 18.961 18.684 17.667 18.488 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0

Note
In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD C2BMC..

A. Mission Description and Budget Item Justification
Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense
System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing
integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat.
In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities
for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and
agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property
management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Civilian Salaries and Support

Articles:
Description: See Description Below

FY 2011 Accomplishments:
See paragraph A, Mission Description and Budget Item Justification
FY 2012 Plans:
See paragraph A, Mission Description and Budget Item Justification
FY 2013 Plans:
See paragraph A, Mission Description and budget item justification.

14.564
0

14.922
0

18.602
0

Accomplishments/Planned Programs Subtotals 14.564 14.922 18.602
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Missile Defense Agency DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603896C: Ballistic Missile Defense
Command and Control, Battle Management &
Communication

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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             The Ballistic Missile Defense Command and Control, Battle Management, and Communications (C2BMC) Program establishes the System by linking together the external sensors and weapons of independent Elements into a layered missile defense system such that the whole is more capable and robust than the sum of its parts -- thus increasing the footprint of the Ballistic Missile Defense System (BMDS) with greater performance and defensive coverage. The C2BMC enables the BMDS to manage complex threats -- near simultaneous enemy missile shots aimed at theater, regional, or homeland assets. The systems linked through C2BMC include Phased Array Tracking Radar Intercept on Target (PATRIOT), Terminal High Altitude Area Defense (THAAD), Aegis Ballistic Missile Defense (BMD), Ground Based Midcourse Defense (GMD); and sensors such as the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar, Sea-Based X-Band Radar (SBX), Space-Based Infrared System (SBIRS), and (BMDS) Overhead Persistent Infra-Red (OPIR) Architecture (BOA). The C2BMC Program will ship a C2BMC Deployable Interface Node (CDIN) with a forward based AN/TPY-2 identified for a future BMDS deployment. The C2BMC program will also upgrade existing suite to Spiral 6.4 suite for Central Command (CENTCOM), install communications, support hardware-in-the-loop (HWIL) integration testing, provide operations and distrainment, and add a training suite in CENTCOM. 

Based on the Missile Defense Agency`s defined architectures and system specifications, the C2BMC program will provide the warfighter the capability to plan the Ballistic Missile Defense (BMD) fight while concurrently tracking all potential ballistic missile threats, and pairing any sensor with any shooter to defeat ballistic missile threats at any range, in any phase, in all theaters. C2BMC battle management, via the Global Engagement Manager (GEM), will deliver full X-Band radar sensor control and capabilities for Improved threat object correlation which calculates a common threat track from multiple sensors through data fusion, with sufficient data accuracy and timeliness for BMDS weapon Elements to enable successful engagements via Link-16 and Extremely High Frequency (EHF) satellite communications. The C2BMC program will also work to increase coalition partners` capabilities. 

The C2BMC Program will expand defense of the United States, allies, and deployed forces by continuing work which has focused on limited Iranian long-range threats by enabling a coordinated defense against short- to intermediate-range threats in two regions/theaters. 

One of the best ways to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities: weapons; sensors; and command and control, battle management, and communications. A potential or actual attack may cross regions and may fly higher and faster than stand-alone, autonomous capabilities operated by a single Military Service can defend against. Integrated Ballistic Missile Defense (BMD) capabilities draw on space-, land-, and sea-based assets operated by multiple Services to provide the best sensor information about the enemy missiles location and track a more diverse and effective set of weapon options to be used by the Combatant Commander to defeat the attack; with all connected by a unifying Command and Control, Battle Management, and Communications (C2BMC) system. As a result, an effort funded in a program element may be critical to the success of efforts in other program elements. These connections are referred to as interdependencies.
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                 The FY 2011 increase of $111.815 Million reflects a congressional increase (Department of Defense and Full Year Continuing Appropriation Act, FY 2011 (Public Law 112-10)). 

The FY 2012 decrease of $0.463 Million reflects a congressional reduction (Consolidated Appropriation Act of FY 2012 (Public Law 112-74)). 

The FY 2013 increase of $36.215 Million reflects a realignment of Department of Defense priorities.
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                         RDT&E Articles are defined as major C2BMC capability increments (identified as a specific Spiral) which are fielded at multiple locations including Combatant Commands and other operational sites. Budget Project MD01 includes one RDT&E article, Spiral 6.4, which was successfully completed in FY 2011/FY 2012. 

The key test event for development is start of Cycle 2, Simulation-Based Verification, when software completes development and begins testing with other Ballistic Missile Defense System (BMDS) Elements. Completion of Cycle 5, Site Activation Testing, and successful participation in BMDS ground test campaigns, verifies delivery of fully functioning operational software.
                         The Command and Control, Battle Management and Communications (C2BMC) Program will provide the warfighter the capability to plan the Ballistic Missile Defense (BMD) fight while concurrently tracking all potential ballistic missile threats, and pairing any sensor with any shooter to defeat ballistic missile threats at any range, in any phase, in all theaters. The C2BMC Program will also work to increase coalition partners` capabilities. 

The C2BMC Program will expand defense of the United States, allies, and deployed forces by continuing the work initiated in Budget Project BX01 which has focused on limited Iranian long-range threats by enabling a coordinated defense against short-to intermediate- range threats in two regions/theaters. 

Specific goals are to deliver the following, which include BMDS planning, situational awareness, sensor management, and engagement coordination functions incorporated in BMDS Integrated Build C and D specifications approved content: 

-Fully integrated BMD Planner and situational awareness displays with integrated intelligence information and defended asset priority schemes 
-Initial Global Engagement Manager (GEM) at Ramstein AB 

- Continuity of Operations Global Engagement Manager (GEM) at Northern Command (NORTHCOM) (Missile Defense Integration and Operations Center (MDIOC)) 
- Incorporate Central Command (CENTCOM) into the C2BMC operational architecture 
- Incorporate BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) sensor data for radar and shooter (Aegis, Terminal High Altitude Area Defense (THAAD)) cueing 
- Update C2BMC model (BCM), for system-level performance assessments that have been validated against operational C2BMC performance 
-Distributed Training System to provide COCOM exercise and training capabilities without scheduling downtime. Training Support System to provide COCOMs and schoolhouses with a flexible and small footprint training capability 
-Install more effective network monitoring and computer network defense software and hardware at the BMDS Network Operations and Security Center (BNOSC) 
-Information Assurance (IA) monitoring and modifications of global network devices at all C2BMC locations 
-Support system flight and ground testing in accordance with the MDA Integrated Master Test Plan (IMTP) 

C2BMC ELEMENT 

The Ballistic Missile Defense System (BMDS) Command and Control, Battle Management and Communications (C2BMC) will provide a regional situational awareness and battle management capability at Pacific Command (PACOM), Northern Command (NORTHCOM), European Command (EUCOM) and Central Command (CENTCOM). C2BMC will move to a blade-based computing architecture in Spiral 8.2 to support reliability, maintainability, and modularity. 

The Ballistic Missile Defense (BMD) Planner will evolve to a network enabled capability designed to interface with service and allied planning components. Improvements include support for rapid re-planning enhanced mapping products and services, updating the Air and Missile Defense Workstation (AMDWS) interface to incorporate Terminal High Altitude Area Defense (THAAD), and an initial interface with North Atlantic Treaty Organization (NATO) planning systems. 

C2BMC will evolve networked interfaces to expose data over the Secret Internet Protocol Router Network (SIPRNET) providing for display of individual weapon system engagement and coordination information resulting in an integrated common operating picture across the Combatant Commands. 

C2BMC battle management, via the Global Engagement Manager (GEM), will deliver full X-Band radar sensor control and capabilities for the following: 

- Improved threat object correlation which calculates a common threat track from multiple sensors through data fusion, with sufficient data accuracy and timeliness for BMDS weapon Elements to enable successful engagements via Link-16 and Extremely High Frequency (EHF) satellite communications 
- Incorporation of BMDS Overhead Persistent Infra-Red (OPIR) Architecture (BOA) and upgraded Space Based Infra-Red System (SBIRS) sensor data 
- Improved BMD system discrimination logic using multiple sensors discrimination results, selecting the best result, and assigning object type to common threat tracks 
- Sensor management and weapons engagement coordination aids to direct the BMDS fight and make efficient use of limited inventory 

C2BMC Spiral 8.2 Distributed Training System (DTS; AKA DMETS) planning and development enables COCOMs to support large-scale exercises and training events without scheduling downtime of operations. The DTS will stimulate C2BMC operational screens at COCOM Air Operations Center (AOC), Maritime Operations Center (MOC), and Headquarters. Capabilities will support training with theater/regional assets and coalition partners, and updated simulations to represent current BMDS system capabilities. C2BMC Spiral 8.2 Training Support System (TSS) planning and development that provides a flexible scenario and small footprint training system for small scale COCOM training events and schoolhouses. The TSS will integrate with Missile Warning and Air Operations Center training systems to provide an integrated training system. 


The Ballistic Missile Defense (BMD) Communications Network ties together an expanding set of sensors and weapons systems enabling the National Command Authority and the commanders at the strategic, theater and tactical levels to optimally engage ballistic missile threats including near simultaneous theater, regional and homeland attacks. The BMD Communications Network provides a robust, end-to-end, high availability, operational communications network (COMNET) infrastructure with diverse paths, that quickly and unambiguously shares information across the global Ballistic Missile Defense System (BMDS). This sharing of information is performed securely with special emphasis on preventing cyber attack via a BMDS Network Operations and Security Center (BNOSC). The C2BMC system and networks are protected by layered defenses that start with circuits comprising the BMDS Communications Network (BCN) that are isolated from the known networks. Where the BCN and the known networks meet, layers of firewalls, encryption devices, routers and switches each with specific access control lists (ACLs), further protect the internal systems and allow only identified and approved users and systems access to the C2BMC data. Effective network management will coordinate, and integrate across diverse equipment platforms, interfaces with other DoD communications systems, evolving information standards and capabilities, and will adhere to the DoD Information Assurance Certification and Accreditation Process (DIACAP). Defense Information Systems Agency (DISA) services are also leveraged in providing world-wide communications. Planned improvements such as dynamic real-time network management and monitoring will enable the warfighter to monitor the connection to BMDS weapons and anticipate and remedy issues as they occur. 

SITE ACTIVATION 

Command and Control, Battle Management and Communications (C2BMC) hardware and software have been deployed to Northern Command (NORTHCOM), Strategic Command (STRATCOM), Pacific Command (PACOM), and European Command (EUCOM) with existing sites receiving Spiral upgrades as needed. Current capabilities were expanded with Ballistic Missile Defense (BMD) Planner, web browser, and workstation installations per warfighter requirements. Planning instituted for future Ballistic Missile Defense System (BMDS) operations and site installations included Global Engagement Manager (GEM) at European Command (EUCOM), GEM on the Parallel Support Network (PSN) at Northern Command (NORTHCOM), and network-enabled capability at various locations. Central Command (CENTCOM) has been incorporated into the operational C2BMC architecture. Site Activation also included participation in planning for future BMDS operations and site installations. 

OPERATIONS AND SUSTAINMENT 

C2BMC Program Operations and Sustainment (O&S) consists of 1) sustaining C2BMC operational capability worldwide; 2) on-site sub-systems maintenance for all C2BMC including COCOM suites, GEM Suites planners, remote Enterprise Work Stations (EWS), and GEM Work Stations (GWS), web browsers, and communication site(s) associated with the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar(s); 3) the C2BMC Control Center that provides real-time resolution of operational issues; 4) vendor support which includes coordination and resolution of problems that occur with Commercial-off-the-Shelf (COTS) equipment; 5) training of operator, maintenance personnel, and testers; 6) hardware and software maintenance, and upgrade installation to ensure continuity of C2BMC operations. 

C2BMC Spiral 6.4 Distributed Training System (DTS; AKA DMETS) operations and sustainment will continue until Spiral 8.2 becomes operational. The Spiral 6.4 DTS provides training for STRATCOM, NORTHCOM, PACOM, EUCOM, and CENTCOM. The DTS will be maintained to the same hardware and software baseline as the operational system and will incorporate simulation upgrades to keep pace with evolving BMDS system capabilities.
                         
                             
                                 Spiral Development
                                 See Description Below
                                 
                                     
                                         215.391
                                         1
                                         - Completed software development of improvements to support Spiral 6.4 fielding to EUCOM meeting European Phase Adaptive Approach (EPAA) Phase 1 architecture deployment of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar and Aegis Ballistic Missile Defense (BMD) capable ships. 
- Completed verification of functional and performance capabilities of Spiral 6.4 to support fielding to PACOM, STRATCOM, NORTHCOM, and EUCOM.
- Completed allocation of system-level functional and performance requirements and initial prototype designs for C2BMC Spiral 8.2 capabilities. These include the incorporation of the Ballistic Missile Defense System (BMDS) Overhead Persistent Infrared (OPIR) Architecture for sensor cueing and track forwarding to support Aegis Ballistic Missile Defense (BMD) Launch on Remote capability, as well as improvements to discrimination, sensor management, situational awareness and engagement coordination/engagement direction capabilities. 
- Initiated Spiral 8.2 design in the functional areas of BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and BMD Communications Network software development 
- Continued engineering to demonstrate the incorporation of Airborne Infrared (ABIR) and its integrated ground processor data into the C2BMC architecture 
- Continued engineering to demonstrate the performance and incorporation of (BMDS) Overhead Persistent Infrared (OPIR) Architecture (BOA) into the C2BMC and BMDS architecture
- Participated in and analyzed results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP). Tests included GTD-04b (BMDS Distributed Ground Test), FTG-06a (GM Intercept Flight Test), FTM-15 (THAAD Intercept Flight Test), FTT-12 (THAAD Intercept Flight Test), FTM-16 (Aegis Intercept Flight Test), GTI-04d (BMDS Integrated HWIL Ground Test), GTD-04d part1 (BMDS Distributed Ground Test), and GTX-04e (BMDS Focused Ground Test) 
- Updated, verified, validated, and certified the BMDS C2BMC model, using Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs), for system-level performance assessments. CEC/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations 
- Upgraded the BMD Communications Network capability (development, integration and test) 
- Upgraded DoD teleports to enhance satellite communications (SATCOM) connectivity 
- Incorporated Enhanced C2BMC advanced technologies and prototypes into the C2BMC architecture 
- Performed Security Event Collection & Correlations, Remote Firewall Management, Host Based Intrusion Detection
                                    
                                
                                 
                                     
                                         222.181
                                         0
                                         - Continue systems engineering to provide the System Description Document and the Integrated Build C and Build D specifications for the Elements to design, build, integrate and test BMDS components. The BMDS Integrated Build C specification directs limited peer-to-peer engagement coordination, sensor, resource management, initial multi-radar capability, warfighter planning, warfighter enhancements, and improved situational awareness 

-Continue BMDS Integrated Build D specification to continue the communications enhancements adding improved correlation, initial BMDS system track, and expanded BMDS C2BMC interfaces with Friends and Allies 

-Award follow on contract to continue development by Dec 2011 
-Continue Spiral 8.2 engineering and design and BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and BMD Communications Network software development, coding, and integration 
- Refine and expand the C2BMC planned architecture to incorporate Enhanced C2BMC advanced technology development in integrated discrimination and data fusion and tasking techniques using RF, infrared, advanced remote, and JOG (Joint OPIR Ground Study) sensors 

-Update C2BMC model, validated by Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs), for system-level performance assessments. CEC/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations 

-By the close of FY 2012, with the completion of BMD System tests, C2BMC Program will collect the CEC data collection points to verify models and simulations for Spiral 6.4C operations and Spiral 8.2 development. 
-Continue to upgrade the BMD Communications Network capability (development, integration and test) to support European Phase Adaptive Approach (EPAA) 
-Upgrade DoD teleports to enhance satellite communications (SATCOM) connectivity and add additional Combatant Commands to operations 
-Update production drawings and installation procedures
-Acquire and install Enterprise Work Stations (EWS), web browsers, and BMD Planners 
-Operate Spiral 6.2 and initiate upgrade to Spiral 6.4C at Central Command (CENTCOM) 

- The C2BMC Program will ship a C2BMC Deployable Interface Node (CDIN) with a forward based AN/TPY-2 identified for a future BMDS deployment. 
- The C2BMC program will also upgrade existing suite to Spiral 6.4 suite for Central Command (CENTCOM), install communications, support hardware-in-the-loop (HWIL) integration testing, provide operations and distrainment, and add a training suite in CENTCOM.
- Operate the new Spiral 6.4C Global Engagement Manager (GEM) hardware at European Command (EUCOM), Northern Command (NORTHCOM), Strategic Command (STRATCOM), Pacific Command (PACOM) 
- Continue to incorporate C2BMC Advanced Technologies and prototypes into the enhanced C2BMC architecture 
- Identify and acquire the long-haul terrestrial communications circuits to support the European Phased Adaptive Approach (EPAA) Phase 1 Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) site in EUCOM 


 

- Upgrade the BCN communications systems at the Pacific Missile Range Facility to support the testing of the European Phase Adaptive Approach (EPAA) Phase 2 concept 
- Initiate Cyber Net Defense (CND) requirements for EPAA Phases 1 and 2
- Continue Active Layered Theatre Ballistic Missile Defense (ALTBMD) Systems Engineering 
- Complete North Atlantic Treaty Organization (NATO) Architecture Design Review 

- Complete Situational Awareness Node at Eskisehir, Turkey 
- Participate in the development of NATO Staff Requirements (NSR) for new NATO Territorial Defense Mission
                                    
                                     
                                         151.324
                                         0
                                    
                                     
                                         151.324
                                         0
                                         - Continue Spiral 8.2 engineering and design and BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and BMD Communications Network software development, coding, and integration 
- Update C2BMC model, validated by Critical Engagement Conditions (CECs) and Empirical Measurement Events (EMEs), for system-level performance assessments. CEC/EMEs are the conditions and events where data is obtained from flight and ground tests in order to anchor system models and simulations
- Continue to upgrade the BMD Communications Network capability (development, integration and test) to support European Phase Adaptive Approach (EPAA)
- Upgrade DoD teleports to enhance satellite communications (SATCOM) connectivity and add additional Combatant Commands to operations
- Acquire and install Enterprise Work Stations (EWS), web browsers, and BMD Planners
- Continue Cyber Net Defense (CND) requirements for EPAA Phases 1 and 2
- Integrate BMDS Overhead Architecture (BOA) into spiral 8.2 C2BMC
- Develop the initial BMDS C2BMC Model for Spiral 8.2
- Continue development of Spiral 8.2 software, hardware, and network capability
- Design, procure, and integrate Spiral 8.2 test infrastructure and tools at Missile Defense Integration and Operations Center (MDIOC) to support Spiral 8.2 verification testing and distributed testing support
- Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the Ballistic Missile Defense System (BMDS) Integrated Master Test Plan (IMTP).
- Complete development and testing of new BMDS Overhead Architecture (BOA) baseline release to support Spiral 8.2 integration and testing
- Complete development and fielding of new Spiral 6.4 maintenance release to support warfighter improvements
- Spiral 8.2 will prototype and deliver the Two-Factor Authentication (Smart-card) capability on a classified weapons system. Additional improvements to remote administration of the systems, remote monitoring and event response will improve the security configuration management of this growing architecture. Automated anti-virus and patch management will allow for faster deployment of critical patches and anti-virus signatures keeping the systems secured in a timely manner. 

- Finalize the C2BMC Command and Control (C2) and battle management architecture, including Enhanced C2BMC advanced technologies, to fulfill the European Phase Adaptive Approach (EPAA) 3/4 Architecture 
- Complete requirements allocation and specification for advanced C2BMC technologies to support EPAA Phase 3 requirements 
- Complete a North Atlantic Treaty Organization (NATO) Capability 2 Architecture Design
-Complete NATO Capability 2 Interface Control Documents (ICDs)
                                    
                                
                            
                             
                                 Operations and Support (O&S)
                                 See Description Below
                                 
                                     
                                         59.237
                                         0
                                         Additional O&S funding is reported in Program Element 0603884C, Budget Project MD11 $13.782 Million 

- Maintained C2BMC training suites 
- Sustained Global Engagement Manager (GEM) trainers 
- Developed curriculum for and trained operators, maintenance personnel, and testers 
- Resolved real-time operational issues through the C2BMC Control Center and Ballistic Miss le Defense System (BMDS) Network - Operation and Security Center (BNOSC) 
- Provided global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines 
- Provided and supported communications circuits for fielded C2BMC locations 
- Provided integrated logistics support planning and management and sustaining engineering support for fielded hardware and software, including support to Navy Maritime Operations Centers where C2BMC equipment resides 
- Provided support of AN/TPY-2Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications nodes 
- Provided operations and sustainment personnel to support test and operations for AN/TPY-2 at 4 deployed operational test sites 
- Supported Host Nation operations, demonstrations, and tests 
- Provided sustainment training/skills proficiency to C2BMC operations 
- Upgraded and maintained computer network defense and network monitoring in the BNOSC 
- Operated the BNOSC 24 hours a day, 7 days a week, 365 days a year 
- Provided support/sustainment for C2BMC installations
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 Plans are reported in budget project MX01
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2012 Plans are reported in budget project MX01 $64.797 Million
                                    
                                
                            
                             
                                 Site Activation and Fielding
                                 See Description Below
                                 
                                     
                                         42.875
                                         0
                                         -Updated production drawings and installation procedures 
	-Acquired and installed Enterprise Work Stations (EWS), web browsers, and BMD Planners 
	-Installed Spiral 6.4 Global Engagement Manager (GEM) hardware at European Command (EUCOM)
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 Plans are captured in Spiral Development Plans $18.222 Million
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2013 Plans are captured in Spiral Development Plans $9.231 Million
                                    
                                
                            
                             
                                 Integrated Master Test Plan
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2011 accomplishments are in the Spiral Development Plans $13.748 Million and in Program Element 0603904C, Budget Project MD22 $23.803 Million
                                    
                                
                                 
                                     
                                         32.084
                                         0
                                         -Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP)
-Plan, collect data, assess, examine, and report on C2BMC spiral integration testing 
-Support interoperability and integration of the BMDS program elements 
-Support the field testing of the European Deployment 
-Sustain the C2BMC Components of the Distributed Multi-Echelon Distributed Training system (DMETS) in the conduct of BMDS-level wargames, exercises, and training 
-Provide infrastructure, network, and troubleshooting support to IMTP Event: 
--C2BMC Control Center (CCC) 

--System Test and Operations Center (STOC) 
--BMDS Communications Network (BCN) 
--Parallel Staging Network (PSN) 
--BMDS Network Operations and Security Center (BNOSC) 

- Continue BMD Overhead Persistent Infrared (OPIR) Architecture (BOA) performance assessments, integration, and testing 
- Conduct concept development for virtualized C2BMC services, service oriented architectures 

- Develop and maintain Concurrent, Test, Training, and Operations (CTTO) Network Architectures 
- Conduct initial prototypes and associated operations with CTTO interfaces and architectures 
- Conduct North Atlantic Treaty Organization (NATO) Multi-National Ensemble Test #2
- Conduct Exercise Rapid Arrow 2012 German/Dutch Live Fire Event
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2013 Plans are reported in budget project MT01 $59.189 Million
                                    
                                
                            
                             
                                 X-Lab
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2011 Plans are in Program Element 0603175C, Budget Project MD25 $12.846 Million
                                    
                                
                                 
                                     
                                         7.311
                                         0
                                         The X-lab communications effort focuses on developing the next generation command and control and battle management concepts and the enabling technologies required to implement them among the BMDS. These activities will develop, integrate, and demonstrate in a system of systems concept, the Command and Control, Battle Management and Communications (C2BMC) and enabling technologies for improving BMDS performance across all mission areas and layers of defense including Early Intercept (EI) to include defense of friends and allies. BMDS integration concepts and techniques are demonstrated and evaluated in system-wide flight tests to facilitate the transition to the operational C2BMC. 
- Enable integration of new capabilities into C2BMC Spiral 8.2 through performance characterization of Spiral 6.4 and Spiral 8.2 prototypes
- Demonstrate and evaluate new C2BMC capabilities in live-flight test events using the C2BMC X-Lab 

-Continue to evolve warfighter concept of operations (CONOPS) to insert new subsystems and capabilities into the BMDS in the areas of boost phase tracking and classification, sensor resource management, weapons resource management, post-intercept debris information flow, and communication with allies and friendly nations. Note: This is a Phased Adaptive Approach Phase 2 capability 
- Continue to develop and demonstrate next generation sensor netting and sensor resource management techniques 

- Conduct sensor netting experiments associated with tracking, integrated discrimination, sensor resource tasking, and Communications/bandwidth constraints 
- Continue to support the efforts of the Enhanced C2BMC program to develop the Integrated Sensor Manager and to prototype the interface between C2BMC and the Integrated Sensor Manager. Capability improvements will be demonstrated through a series of integrated experiments (simulation events, hardware-in-the-loop tests, and system-wide flight tests) 
- Continue to develop and demonstrate advanced battle management (BM) and integrated fire control capabilities 

- Conduct architecture assessments of BM functions federated within C2BMC and various allied/coalition partners and friendly nations 
- Integrate the CONOPS information and BMS integration priorities for advanced and emerging BMDS capabilities (such as Early Intercept and Space Tracking and Surveillance System (STSS)) into battle management constructs 

- Refine C2BMC interfaces to BMDS Elements and Sensors
                                    
                                     
                                         12.199
                                         0
                                    
                                     
                                         12.199
                                         0
                                         The C2BMC Experimentation Lab (X-Lab) will focus on prototyping, demonstrating, and analyzing new C2BMC capabilities that will enable (1) status reporting and tasking of BMDS elements, (2) integrated battle management with smart allocation of sensor, shooter and other critical resources, (3) robust communications between BMDS elements, and (4) a C2BMC architecture that meets near term needs while enabling future growth. While the focus of the X-Lab is on demonstrating the feasibility of new capabilities for insertion into future C2BMC cycles, Spirals 8.2 and 6.4; the X-Lab will also assess current Spiral 6.4 C2BMC capabilities to establish baselines for performance metrics and to assist in verifying requirements. The FY 2013 focus will be: 

- Tasking of Aegis, THAAD, and infrared sensors through cues from space based assets and other BMDS assets: Spirals 6.4 and 8.2
- Demonstrating the communications, CONOPS and cueing logic required for ensuring a remote engagement authorized quality cue is generated and forwarded to Aegis: Spiral 8.2
- Evaluating C2BMC architectures to include evaluation of the BMDS Overhead Persistent Infrared (OPIR) Architecture (BOA) performance in the Space Based Infrared Systems (SBIRS) Operations Migration Capability (OMC) environment: Spiral 8.2
- Demonstrating communications and CONOPS to deliver a boost or ballistic cue to Space Tracking and Surveillance System (STSS) as a Precision Tracking Space System (PTSS) surrogate in flight tests 

- Prototyping battle management capabilities using associated-features track processing, system level discrimination, and pass BMDS sensor generated cues to external sensors for hit assessment
                                    
                                
                            
                             
                                 C2BMC Communications
                                 See Description Below
                                 
                                     
                                         13.800
                                         0
                                         Provided Regional Testbed (RTB) and Test Support for Ground Based Interceptor Flight Test (FTM-06a) at Wake Island
- Fielded Spiral 6.2 Suite at Central Command
- Fielded Spiral 6.4 Suite at Ramstein AFB
- Provided sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner, JP; Camp Roberts, CA; Wahiawa, HI; Northwest, VA 
- Designed, procured and installed RTB equipment at Pacific Command (PACOM) DISA Defense Enterprise Computing Center (DECC) and Missile Defense Integration and Operations Center (MDIOC)
- Completed threshold development of components of the Protected Anti-jam/Anti-scintillation Net-Centric System (PAAWNS)
- Continued support for fielding of C2BMC Spiral 6.4 in EUCOM, STRATCOM, NORTHCOM, and PACOM
- Participated in Ballistic Missile Defense System (BMDS) Distributed Ground Tests (GTD-04b, GTD-04d, and GTD-04d part1); Integrated HWIL Ground Tests (GTI-04d), and Focused Ground Tests (GTX-04e); and GM Intercept Flight Tests (FTG-06a), Aegis Intercept Flight Tests (FTM-15 and FTM-16), and THAAD Intercept Flight Tests (FTT-12) to verify Spiral 6.4C6.4 operational performance
- Moved COCOM EWS from Missile Defense Agency Operations Center (MOC) to Fort Belvoir due to BRAC
- Continued development and acquisition of C2BMC Deployable Interface Nodes (CDINs) (C2BMC Element funded software capability and project management; Sensors Element funded hardware, installation, and checkout) 
- Participated in and analyzed results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP) 
- Supported integration and testing of U.S. BMDS interface with NATO Active Layered Theater Ballistic Missile Defense (ALTBMD) 
- Resolved real-time operational issues through the C2BMC Control Center and BMDS Network Operation and Security Center (BNOSC)
- Operated BNOSC 24 hours a day, 7 days a week, 365 days a year 
- Provided global BMDS communications via leased DISA circuit lines 
- Provided and supported communications circuits for fielded C2BMC locations 
- Provided support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications nodes 
- Acquired and installed Enterprise Work Stations, Web Browsers, and Planners
                                    
                                
                                 
                                     
                                         24.417
                                         0
                                         -Transport and install the second Modernization of Enterprise Terminal (MET) in EUCOM 
-Perform First Article Testing (FAT) of the Protected Anti-jam/Antiscintillation Net-Centric System (PAAWNS) 
-Support exercises and tests of the AN/TPY-2 radar system with BMDS Communications Networks (BCN) support systems (HBCN and CDIN) 
-Continue BMDS communications systems integration and certifications
                                    
                                     
                                         30.844
                                         0
                                    
                                     
                                         30.844
                                         0
                                         - Design and implement redundant fiber path in support of Clear Air Force Station (AFS) Upgraded Early Warning Radar (UEWR) integration into the Ballistic Missile Defense System (BMDS)
- Upgrade SBX SATCOM capability and transition land-side terminal service to COMSAT terminals at FGA and VAFB
- Provide Ground-Based Midcourse Defense (GMD) Communications Network (GCN) Long Haul Communications Transport (LHCT) Services
- Install AN/GSC-52B SATCOM terminal at Ramstein AFB for connectivity via Indian Ocean Defense Satellite Communication System (DSCS)
- Perform High Altitude Electromagnetic Pulse (HEMP) upgrade Building 543 at Ramstein AFB
- Continue support for C2BMC 6.4 in EUCOM, STRATCOM, NORTHCOM, PACOM, and CENTCOM
- Continue development and deployment of C2BMC Deployable Interface Nodes (CDINs) (C2BMC Element funded software capability and project management; Sensors Element funded hardware, installation, and checkout) 
- Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP) 
- Resolve real-time operational issues through the C2BMC Control Center and BNOSC
- Operate BNOSC 24 hours a day, 7 days a week, 365 days a year 
- Provide global BMDS communications via leased DISA circuit lines 
- Provide and support communications circuits for fielded C2BMC locations 
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and software
- Provide support of AN/TPY-2 radar communications nodes
- Acquire and install Enterprise Work Stations, Web Browsers, and Planners per warfighter requirements
                                    
                                
                            
                             
                                 Comms for European Phased Adaptive Approach
                                 See Description Below
                                 
                                     
                                         34.850
                                         0
                                         - Procured and prepared Command and Control, Battle Management, and Communications (C2BMC) Deployable Interface Node (CDIN) #3 in support of a rapid deployment for European Phased Adaptive Approach (EPAA) Phase I TPY-2 Radar
- Procured two Navy Multiband Terminal (NMT) Q/KA band satellite terminals and two Advance Digital Network Switches (ADNS) (Increment III) for AEGIS Ashore for EPAA Phase 2 use at Pacific Missile Range Facility (PMRF) and Romania sites
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 plans are captured in Spiral Development Plans $5.208 Million
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         FY 2013 plans are captured in Spiral Development Plans $6.234 Million
                                    
                                
                            
                             
                                 Concurrent, Test, Training, and Operations (CTTO)
                                 See Description Below
                                 
                                     
                                         73.723
                                         0
                                         -Increased confidence in the Ballistic Missile Defense System (BMDS) through the use of CTTO capabilities in test and training events without degrading protection capability of Unified Combatant Commanders.
-Operated and sustained Distributed Multi-Echelon System (DMETS) at 80 hours per week to support training and exercise events with Aegis, THAAD, GMD, Sensors, and C2BMC.
-Began integration of element capabilities with Aegis and THAAD.
-Coordinated with the execution of Agency Modeling and Simulation development to provide M&S tools capable of meeting CTTO requirements.
-Completed technical refresh of DMETS by upgrading from Spiral 6.2 to Spiral 6.4 configuration.
-Expanded training audience to theater/regional by deploying C2BMC Spiral 6.4 Distributed Training System (DTS) to EUCOM and began deployment of C2BMC Spiral 6.2 Distributed Training System to CENTCOM.
-Coordinated and integrated BMDS CTTO Element-level activities and capabilities to update the Change Notice to implement CTTO content into the technical baseline.
-Coordinated development and deployment of Regional Testbed (RTB) enabling PACOM to participate in flight tests while maintaining an operational capability.
-Completed all CTTO prototyping efforts to include asset management and monitoring and virtualization that enable safe inject consistent high fidelity test and evaluation threat data on operational equipment to exercise all phases of the kill chain using all sensor/shooter combinations
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         -FY 2012 plans are captured in MX04 - PE 0603888C - Ballistic Missile Defense Test and Targets $32.389 Million
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         -FY 2013 plans are captured in MX01 - PE 0603896C - Ballistic Missile Defense C2BMC $29.585 Million
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     92.617
                                     74.920
                                     79.975
                                     79.975
                                     81.388
                                     115.427
                                     133.742
                                     136.654
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     420.839
                                     290.076
                                     316.929
                                     316.929
                                     313.212
                                     338.353
                                     249.475
                                     279.758
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Midcourse Defense Segment
                                 
                                     1245.489
                                     1159.456
                                     903.172
                                     903.172
                                     914.603
                                     954.069
                                     948.650
                                     862.884
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     389.259
                                     222.075
                                     347.012
                                     347.012
                                     327.342
                                     362.520
                                     341.780
                                     326.095
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     401.113
                                     415.048
                                     362.711
                                     362.711
                                     339.197
                                     373.346
                                     395.350
                                     394.085
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603892C
                                 AEGIS BMD
                                 
                                     1530.767
                                     988.928
                                     992.407
                                     992.407
                                     960.870
                                     950.097
                                     1030.201
                                     958.680
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603893C
                                 Space Tracking & Surveillance System
                                 
                                     105.580
                                     96.232
                                     51.313
                                     51.313
                                     45.355
                                     32.423
                                     34.195
                                     35.087
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603904C
                                 Missile Defense Integration & Operations Center (MDIOC)
                                 
                                     83.112
                                     69.249
                                     63.043
                                     63.043
                                     54.299
                                     55.409
                                     54.693
                                     55.844
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603907C
                                 Sea Based X-Band Radar (SBX)
                                 
                                     151.032
                                     176.831
                                     9.730
                                     9.730
                                     9.725
                                     9.739
                                     9.725
                                     9.728
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604884C
                                 Airborne Infrared (ABIR)
                                 
                                     71.550
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     71.55
                                
                            
                        
                         The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system. They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS follow-on effort.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 Funding for Operations and Sustainment is captured in Budget Project MX01 starting in FY 2012 

In order to more accurately capture the aggregate program of work for C2BMC, starting in FY 2012 the PE is consolidating communications support and equipment funding that traditionally was aligned to other program elements planned activities (i.e., communications in support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) fielding).
                                 
                                     
                                         Spiral Development C2BMC Hardware(HW)/Software(SW) Development, Integration & Test (I&T)
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Colorado Springs, CO
                                         
                                             237.410
                                             
                                                 14.177
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             251.5870
                                             251.5870
                                        
                                    
                                     
                                         Spiral Development C2BMC HW/SW Development, I&T
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Huntsville, AL
                                         
                                             35.970
                                             
                                                 2.148
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             38.1180
                                             38.1180
                                        
                                    
                                     
                                         Spiral Development C2BMC Product Engineering & Development
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             445.434
                                             
                                                 26.636
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             472.07
                                             471.7520
                                        
                                    
                                     
                                         Spiral Development C2BMC Integration
                                         Various
                                         Services DISA Agency
                                         -
                                         
                                             110.956
                                             
                                                 14.091
                                                 2011-10
                                            
                                             
                                                 2.713
                                            
                                             
                                                 2.713
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development Contract Support Services
                                         SS
                                         FFP
                                         Cobham Analytic Solutions, Paradigm, CACI, CSC
                                         Arlington, VA/Huntsville, VA
                                         
                                             112.496
                                             
                                                 20.193
                                                 2011-10
                                            
                                             
                                                 15.124
                                            
                                             
                                                 15.124
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development Federally Funded Research & Development Centers / University Affiliated Research Center
                                         MIPR
                                         MITRE, IDA, ORNL, Aerospace, JHU/APL, GTRI
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             62.742
                                             
                                                 15.745
                                                 2011-10
                                            
                                             
                                                 12.065
                                            
                                             
                                                 12.065
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development MDA Civilian, Travel & PCS
                                         Various
                                         -
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             33.683
                                             
                                                 11.095
                                                 2011-10
                                            
                                             
                                                 14.979
                                            
                                             
                                                 14.979
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development C2BMC Hardware(HW)/Software(SW) Development, Integration & Test (I&T)
                                         SS
                                         IDIQ
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 118.096
                                                 2011-12
                                            
                                             
                                                 106.443
                                            
                                             
                                                 106.443
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Spiral Development Common Threat Engineering
                                         C
                                         CR
                                         Various
                                         Various
                                         
                                             1.684
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             1.6840
                                             1.6840
                                        
                                    
                                     
                                         Operations and Support (O&S) Unit Personnel, Control System Improvement, Sustaining Support
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             183.285
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             183.2850
                                             83.2850
                                        
                                    
                                     
                                         Operations and Support (O&S) Indirect Support
                                         MIPR
                                         DISA DECC
                                         -
                                         
                                             19.065
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             19.0650
                                             9.0650
                                        
                                    
                                     
                                         Operations and Support (O&S) Communications Leases
                                         IA
                                         DISA
                                         -
                                         
                                             34.691
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             34.6910
                                             4.6910
                                        
                                    
                                     
                                         Operations and Support (O&S) DOTMLPF
                                         IA
                                         SETAC
                                         -
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2
                                             2
                                        
                                    
                                     
                                         Operations and Support (O&S) Warfighter Training
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             2.665
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             2.6650
                                             2.6650
                                        
                                    
                                     
                                         Site Activation and Fielding Suites and Communications Gateways
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         -
                                         
                                             121.138
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             121.1380
                                             21.1380
                                        
                                    
                                     
                                         X-Lab X-Lab
                                         SS
                                         CPAF
                                         Various / Northrop Grumman Mission Systems
                                         Colorado Springs, CO
                                         
                                             11.898
                                             
                                                 7.311
                                                 2011-10
                                            
                                             
                                                 12.199
                                            
                                             
                                                 12.199
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2BMC Communications Communication Leases
                                         SS
                                         CR
                                         DISA
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 6.200
                                                 2011-10
                                            
                                             
                                                 6.143
                                            
                                             
                                                 6.143
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2BMC Communications Communication Equipment and Fielding
                                         SS
                                         CR
                                         DISA
                                         Various
                                         
                                             34.994
                                             
                                                 4.986
                                                 2011-10
                                            
                                             
                                                 16.051
                                            
                                             
                                                 16.051
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2BMC Communications BNOSC
                                         SS
                                         CPAF
                                         Lockheed Martin Team / JRDC
                                         Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 6.761
                                                 2011-10
                                            
                                             
                                                 6.900
                                            
                                             
                                                 6.900
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2BMC Communications EUCOM Communications
                                         MIPR
                                         USAFE 
                                         Ramstein, DE
                                         
                                             0.000
                                             
                                                 6.470
                                                 2011-10
                                            
                                             
                                                 1.750
                                            
                                             
                                                 1.750
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         C2BMC Communications EMR, EIS, ECI Communications
                                         MIPR
                                         Various
                                         Various
                                         
                                             63.904
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             63.9040
                                             63.9040
                                        
                                    
                                     
                                         C2BMC Communications GCN Transition
                                         IA
                                         DISA
                                         Various
                                         
                                             18.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             18
                                             8
                                        
                                    
                                     
                                         Comms for European Phased Adaptive Approach Phased Adaptive Approach
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             34.850
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             34.85
                                             4.85
                                        
                                    
                                     
                                         Concurrent, Test, Training, and Operations (CTTO) Concurrent Test, Training and Operations
                                         SS
                                         CPAF
                                         Northrop Grumman
                                         Boeing
                                         
                                             9.437
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             9.4370
                                             9.4370
                                        
                                    
                                     
                                         Concurrent, Test, Training, and Operations (CTTO) Concurrent Test, Training and Operations Test/Training Enhancements
                                         SS
                                         CPAF
                                         Lockheed Martin Team Arlington
                                         VA/Huntsville,AL/Colorado Springs, CO
                                         
                                             64.286
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             64.2860
                                             64.2860
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 In order to more accurately capture the aggregate program of work for C2BMC, starting in FY 2012 the PE is consolidating communications support and equipment funding that traditionally was aligned to other program elements planned activities (i.e., communications in support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) fielding).
                                 
                                     
                                         Spiral Development BMDS Level Testing
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             13.430
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             13.43
                                             3.43
                                        
                                    
                                     
                                         Integrated Master Test Plan BMDS Level Testing
                                         SS
                                         CPAF
                                         Lockheed Martin Team
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 3.020
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0
                                             3.02
                                             0
                                        
                                    
                                     
                                         Integrated Master Test Plan BMDS Level Testing (Element/System Test Lab Facilities)
                                         SS
                                         CPAF
                                         JRDC
                                         Colorado Springs, CO
                                         
                                             20.226
                                             
                                                 17.367
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             37.593
                                             75.1860
                                             37.5930
                                        
                                    
                                     
                                         Integrated Master Test Plan BMDS Level  Testing-
                                         SS
                                         IDIQ
                                         Lockheed Martin Team
                                         Arlington, VA/Huntsville, AL/Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 11.697
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             9.064
                                             20.7610
                                             9.0640
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
                            
                        
                    
                
                 
                     MT01
                     C2BMC Test
                     
                         0.000
                         0.000
                         59.189
                         59.189
                         53.874
                         59.433
                         56.766
                         49.689
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         TESTING 
In order to ensure C2BMC capabilities delivered meet warfighter requirements and are interoperable with other BMDS components, C2BMC will support system flight and ground testing as detailed in the MDA Integrated Master Test Plan (IMTP).
                         
                             
                                 Integrated Master Test Plan
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2011 accomplishments are in the Spiral Development Plans $13.748 Million and in Program Element 0603904C, Budget Project MD22 $23.803 Million
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         FY 2012 Plans are reported in budget project MD01 $32.084 Million
                                    
                                     
                                         59.189
                                         0
                                    
                                     
                                         59.189
                                         0
                                         - Participate in and analyze results of ground and flight tests, wargames, and exercises in accordance with the BMDS Integrated Master Test Plan (IMTP) 
- Plan, collect data, assess, examine, and report on C2BMC spiral integration testing 
- Support interoperability and integration of the BMDS program elements 
- Support the field testing of the European Deployment 
- Sustain the C2BMC Components of the Distributed Multi-Echelon Distributed Training system (DMETS) in the conduct of BMDS-level wargames, exercises, and training 
- Provide infrastructure, network, and troubleshooting support to: 
- C2BMC Control Center (CCC) 
- System Test and Operations Center (STOC) 
- Ballistic Missile Defense System (BMDS) Communications Network (BCN) 
- Parallel Staging Network (PSN) 
- BMDS Network Operations and Security Center (BNOSC) 

- Continue BMD OPIR Architecture (BOA) performance assessments, integration, and testing 
- Conduct concept development test for virtualized C2BMC services, service oriented architectures 

- CTTO Network Architectures 
- Conduct initial prototypes and associated operations with CTTO interfaces and architectures 

- Conduct NATO Multi-National Ensemble Test #3 / Joint Project Optical Windmill (JPOW) 2013
- Conduct Exercise Rapid Arrow 2013 German/Dutch Live Fire Event
                                    
                                
                            
                        
                         The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system. They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS follow-on effort.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                                 
                                     
                                         Integrated Master Test Plan Integrated Master Test Plan BMDS level Testing (Element/System Test Lab Facilities)
                                         SS
                                         CPAF
                                         JRDC 
                                         Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 37.336
                                            
                                             
                                                 37.336
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Master Test Plan Integrated Master Test Plan BMDS Level Testing
                                         SS
                                         IDIQ
                                         Lockheed Martin Team
                                         Arlington, VA,Huntsville, AL,Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 21.853
                                            
                                             
                                                 21.853
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 N/A
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                                 Spiral 6.4 Cycle 5 Testing
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 GTD-04b (BMDS Distributed Ground Test)
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 FTG-06a (GM Intercept Flight Test)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Spiral 6.4 GEM HW Installation at EUCOM
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 GTD-04d Part 1 (BMDS Distributed Ground Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 FTM-15 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 GTI-04 ISR-1 (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 GTX-04e (BMDS Focused Ground Test) -1
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 European Phase Adaptive Approach (EPAA)-1 Capability Declaration
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 GTI-04e EUCOM/CENTCOM (OT) (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 FTM-16 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTM-18 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 FTG-06b (GM Intercept Flight Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 GTI-04e EUCOM/CENTCOM (DT) (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 FTM-19 (Aegis Intercept Flight Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 FTI-01 (FTO-01 Risk Reduction Flight Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 GTD-04e EUCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 GTD-04e CENTCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 GTI-04e NORTHCOM/PACOM (BMDS Integrated HWIL Ground Test) (DT)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTO-01 (Operational Test)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-21 E1/E2/E3 (Aegis Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FTM-22 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 GTD-04 NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 GTI-04e NORTHCOM/PACOM (BMDS Integrated HWIL Ground Test) (OT)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 AST-14 (Arrow WS Intercept Flight Test)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Install Spiral 8.2 Element and User Gateway Nodes (5) - C2BMC Testbed
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Install Spiral 8.2 Management Node - C2BMC Testbed
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Install Spiral 8.2 Mission Nodes (2) - C2BMC Testbed
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Install Spiral 8.2 Mission Node - Ground Test
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 WFTP-04e (Ground Test) (Warfighter Trial Period)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 AST-15 (Arrow WS Intercept Flight Test)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 FTG-08 (GM Intercept Flight Test) (Two-Stage)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 FTM-20 E1 (Aegis Intercept Flight Test)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 GTX-06a (BMDS Focused Ground Test)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 AA FTM-01/02 (Aegis Ashore Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 FTM-24 (Aegis Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 FTT-11a (THAAD Intercept Flight Test)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 FTM-20 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FTM-25 E1 (Aegis Intercept Flight Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 FTX-19 (Aegis SBT Simulated Intercept Flight Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 GTI-06a (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 AST-16 (Arrow WS Intercept Flight Test)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 GTD-06a CENTCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 GTD-06a EUCOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 GTD-06a EUCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 GDEx-06a (Ground Test) (Warfighter Exercise)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 WFTP-06a (Ground Test) (Warfighter Trial Period)
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 FTM-30 (Aegis SBT Intercept Flight Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 FTX-10 (Cobra Dane Flight Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 GTD-06a CENTCOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 GTD-06a NORTHCOM/PACOM (BMDS Distributed Ground Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 GTD-06a NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 GTI-06 (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 FTG-11 (GM Intercept Flight Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 FTO-02 (GM/AA/Aegis/THAAD/Patriot Multiple Engagement Flight Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 WFTP-06 (Ground Test) (Warfighter Trial Period)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 GDEx-06 (Ground Test) (Warfighter Exercise)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 GTI-ISR-16 (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 AST-17 (Arrow WS Intercept Flight Test)
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 GTX-06b (BMDS Ground Test)
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 SFTM-1 E1/E2 (Aegis Simulated Intercept Flight Test)
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 FTM-26 E1 (Aegis Flight Test)
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 GTI-06b (BMDS Integrated HWIL Ground Test) (OT)
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 GTI-06b (BMDS Integrated HWIL Ground Test)
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 FTG-13 (GM Intercept Flight Test)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 GTD-06b CENTCOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 GTD-06b CENTCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 GTD-06b EUCOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 GTD-06b EUCOM (BMDS Distributed Ground Test)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 WFTP-06b (Ground Test) (Warfighter Trial Period)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 GDEx-06b (Ground Test) (Warfighter Exercise)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Spiral 8.2 Tri-Node IOC
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 SFTM-2 E2 (Aegis Intercept Flight Test)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 FTX-20 (Aegis SBT Flight Test)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 AST-18 (Arrow WS Intercept Flight Test)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 GTD-06b NORTHCOM/PACOM (BMDS Distributed Ground Test)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 GTD-06b NORTHCOM/PACOM (BMDS Distributed Ground Test) (OT)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 FTT-15 (THAAD Intercept Flight Test)
                                 
                                     
                                         2
                                         2017
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 GTX-07a (BMDS Focused Ground Test)
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 FTG-15 (GM Intercept Flight Test)
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 GTX-07b (BMDS Focused Ground Test)
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                        
                    
                
                 
                     MX01
                     Command & Control, Battle Management, Communications (C2BMC) Development Support
                     
                         0.000
                         62.725
                         94.394
                         94.394
                         88.115
                         105.185
                         98.861
                         100.788
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         N/A
                         OPERATIONS AND SUSTAINMENT 

C2BMC Program Operations and Sustainment (O&S) consists of 1) sustaining C2BMC operational capability worldwide; 2) on-site sub-systems maintenance for all C2BMC including COCOM suites, Global Engagement Manager (GEM) Suites planners, remote Enterprise Work Stations (EWS), and GEM Work Stations (GWS), web browsers, and communication site(s) associated with the Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar(s); 3) the C2BMC Control Center that provides real-time resolution of operational issues; 4) vendor support which includes coordination and resolution of problems that occur with Commercial-off-the-Shelf (COTS) equipment; 5) training of operator, maintenance personnel, and testers (approximately 700 per year); 6) hardware and software maintenance and upgrade installation to ensure continuity of C2BMC operations. 

On-site support provides: 

- Assistance to the System Administrator of each Combatant Command 
- Prime contractor support to operational users 
- On-site maintenance of hardware and software on a 8 hours a day 5 days a week basis 
- Security support for the C2BMC equipment, hardware and software and auxiliary communication capabilities 24 hours a day, 7 days a week, 365 days a year network and equipment operations monitoring 
- Support to operators and testers during test, exercises, and wargames 


Off-site support provides: 

- C2BMC Control Center (help desk) in Colorado Springs, CO provides 
- Real-time resolution of operational issues 
- The schedule for maintenance, systems upgrades, tests, exercises, and wargames, coordinated across all users 
- Collection of data regarding system/sub-system failures and prioritization of corrective actions 
- Review of hardware/software problems and coordination of Commercial-Off-the-Shelf (COTS) developer/vendor service calls 
- Integrated logistics support planning and management 
- Hardware and software maintenance and logistics functions that are beyond the capability of on-site support personnel 
- Inventory and spares management 
- Sustaining engineering support from the prime contractor and government activities 
- Maintenance of software licenses and vendor support agreements 
- Hardware and software maintenance agreements 
- Vendor depot support services 


Training support includes: 

- Developing and maintaining operator, maintenance personnel, and testers training material for C2BMC components/capabilities 
- Training tailored to each deployment and/or test 
- Training curriculum/courses provided for BMD Planner, Situational Awareness, Global Engagement Manager (GEM), and the C2BMC Executive Course 
- Warfighter sustainment training and skill proficiency 
- Assistance to warfighter in development and execution of the Radar Management Course 
- New equipment training to end-users and training organizations
                         
                             
                                 Operations and Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         FY 2011 accomplishments are reported in budget project MD01, PE 0603896C - Ballistic Missile Defense C2BMC $59.237 Million
                                    
                                
                                 
                                     
                                         62.725
                                         0
                                         - Maintain C2BMC training suites 
- Sustain Global Engagement Manager (GEM) trainers 
- Develop curriculum for and train operators, maintenance personnel, and testers 
- Resolve real-time operational issues through the C2BMC Control Center and BMDS Network Operation and Security Center (BNOSC) at FY 2010 level 
- Provide global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines 
- Provide and support communications circuits for fielded C2BMC locations 
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and software, including support to Navy Maritime Operations Centers where C2BMC equipment resides 
- Provide support of Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) radar communications nodes 
- Provide operations and sustainment personnel to support test and special operations for AN/TPY-2 at 5 deployed operational test sites 
- Support Host Nation operations, demonstrations, and tests 
- Provide sustainment training/skills proficiency to C2BMC operations 
- Upgrade and maintain computer network defense and network monitoring in the BNOSC 
- Operate the BNOSC 24 hours a day, 7 days a week, 365 days a year 
- Provide support/sustainment for C2BMC installations 
- Provide sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner, JP; Camp Roberts, CA; Wahiawa, HI; Northwest, VA 
- Support the installation and integration of the second Modernization of Enterprise Terminal (MET) in EUCOM 
- Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2 (previously in Program Element 0603884C, Project MD11) 
- Continue on-site C2BMC support of fielded sites for hardware and software (previously in Program Element 0603884C, Project MD11) 
- Continue C2BMC operator training for fielded capabilities (previously in Program Element 0603884C, Project MD11) 
- Continue sustaining engineering support and integrated logistics support for fielded hardware and software (previously in Program Element 0603884C, Project MD11)
                                    
                                     
                                         64.809
                                         0
                                    
                                     
                                         64.809
                                         0
                                         - Maintain C2BMC training suites 
- Sustain Global Engagement Manager (GEM) trainers 
- Develop curriculum for and train operators, maintenance personnel, and testers 
- Resolve real-time operational issues through the C2BMC Control Center and Ballistic Missile Defense System (BMDS) Network Operation and Security Center (BNOSC) at FY 2010 level 
- Provide global BMDS communications via leased Defense Information Systems Agency (DISA) circuit lines 
- Provide and support communications circuits for fielded C2BMC locations 
- Provide integrated logistics support planning and management and sustaining engineering support for fielded hardware and software, including support to Navy Maritime Operations Centers where C2BMC equipment resides 
- Provide support of AN/TPY-2 radar communications nodes 
- Provide operations and sustainment personnel to support test and special operations for Army Navy/Ground Transportable Radar Surveillance model 2 (AN/TPY-2) at 5 deployed operational test sites 
- Support Host Nation operations, demonstrations, and tests 
- Provide sustainment training/skills proficiency to C2BMC operations 
- Upgrade and maintain computer network defense and network monitoring in the BNOSC 
- Operate the BNOSC 24 hours a day, 7 days a week, 365 days a year 
- Provide support/sustainment for C2BMC installations 
- Provide sustainment of the BCN Teleport Gateway (BTG) at the DoD teleports: Lago Patria, IT; Ramstein, DE; Fort Buckner, JP; Camp Roberts, CA; Wahiawa, HI; Northwest, VA 
- Support the installation and integration of the second Modernization of Enterprise Terminal (MET) in EUCOM 
- Continue round-the-clock sustainment for Communications capabilities with AN/TPY-2 (previously in Program Element 0603884C, Project MD11) 
- Continue on-site C2BMC support of fielded sites for hardware and software (previously in Program Element 0603884C, Project MD11) 
- Continue C2BMC operator training for fielded capabilities (previously in Program Element 0603884C, Project MD11) 
- Continue sustaining engineering support and integrated logistics support for fielded hardware and software (previously in Program Element 0603884C, Project MD11)
                                    
                                
                            
                             
                                 Concurrent, Test, Training, and Operations (CTTO)
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         - FY 2011 accomplishments are reported in budget project MD01- PE 0603896C - Ballistic Missile Defense C2BMC $73.723 Million
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         - FY 2012 plans are captured in MX04, PE 0603888C - Ballistic Missile Defense Test and Targets $32.389 Million
                                    
                                     
                                         29.585
                                         0
                                    
                                     
                                         29.585
                                         0
                                         Operate and Sustain C2BMC Spiral 6.4 Tri-Node (Tri-Node includes PACOM, NORTHCOM, and STRATCOM) Distributed Training System (DTS) system. Distributed Training System Tri-Node was formerly known as the Distributed Multi-Echelon Training System (DMETS).
- Operate and Sustain C2BMC Spiral 6.4 EUCOM and CENTCOM Distributed Training System (DTS).
- Continue providing BMD training events across the Unified Combatant Commands while maintaining the existing architecture.
- Monitor and coordinate the execution of Agency Modeling and Simulation development efforts; key dependencies for the successful execution of CTTO.
- Development of C2BMC Spiral 8.2 Training Systems.
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     92.617
                                     74.920
                                     79.975
                                     79.975
                                     81.388
                                     115.427
                                     133.742
                                     136.654
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     420.839
                                     290.076
                                     316.929
                                     316.929
                                     313.212
                                     338.353
                                     249.475
                                     279.758
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Midcourse Defense Segment
                                 
                                     1245.489
                                     1159.456
                                     903.172
                                     903.172
                                     914.603
                                     954.069
                                     948.650
                                     862.884
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     389.259
                                     222.075
                                     347.012
                                     347.012
                                     327.342
                                     362.520
                                     341.780
                                     326.095
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test & Targets
                                 
                                     999.068
                                     85.569
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     1084.6370
                                
                            
                             
                                 0603890C
                                 BMD Enabling Programs
                                 
                                     401.113
                                     415.048
                                     362.711
                                     362.711
                                     339.197
                                     373.346
                                     395.350
                                     394.085
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603892C
                                 AEGIS BMD
                                 
                                     1530.767
                                     988.928
                                     992.407
                                     992.407
                                     960.870
                                     950.097
                                     1030.201
                                     958.680
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603893C
                                 Space Tracking & Surveillance System
                                 
                                     105.580
                                     96.232
                                     51.313
                                     51.313
                                     45.355
                                     32.423
                                     34.195
                                     35.087
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603904C
                                 Missile Defense Integration & Operations Center (MDIOC)
                                 
                                     83.112
                                     69.249
                                     63.043
                                     63.043
                                     54.299
                                     55.409
                                     54.693
                                     55.844
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603907C
                                 Sea Based X-Band Radar (SBX)
                                 
                                     151.032
                                     176.831
                                     9.730
                                     9.730
                                     9.725
                                     9.739
                                     9.725
                                     9.728
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604884C
                                 Airborne Infrared (ABIR)
                                 
                                     71.550
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     71.55
                                
                            
                        
                         The Command and Control, Battle Management, and Communications (C2BMC) acquisition strategy is consistent with the Missile Defense Agency`s capability-based acquisition strategy that emphasizes testing, incremental development, evolutionary acquisition, and knowledge-based funding. Lockheed Martin Mission Systems is the C2BMC prime contractor via an Other Transaction Agreement contract vehicle, which ends 1Q FY 2012. A sole source C2BMC follow-on contract to Lockheed Martin for Spiral Development, Operation and Sustainment, and Testing was awarded 1Q FY2012. Major team members to Lockheed are Northrop-Grumman, Boeing, Raytheon, and General Dynamics. They are charged with the development, testing, fielding, training, and operations and sustainment support of the C2BMC system. They perform development and testing of C2BMC products in Arlington, VA; Huntsville, AL; and Colorado Springs, CO; and provide worldwide on-site operations and maintenance support. Additionally, the Defense Information Systems Agency (DISA) supports C2BMC worldwide long-haul communications. C2BMC Program Office government, Federally Funded Research and Development Center/University Affiliated Research Center (FFRDC/UARC), and Contract Support Services (CSS) personnel are also fully integrated as part of the Prime contractor`s team to function in an Integrated Product Team environment. Competition will be conducted for CSS follow-on effort.
                         N/A
                    
                     
                         NA
                         
                             
                                 Product Development
                                 N/A
                                 
                                     
                                         Operations and Support Unit Personnel, Control System Improvement, Sustaining Support
                                         SS
                                         CPIF
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 13.001
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations and Support Indirect Support
                                         MIPR
                                         DISA DECC
                                         -
                                         
                                             0.000
                                             
                                                 4.761
                                                 2011-10
                                            
                                             
                                                 9.000
                                            
                                             
                                                 9.000
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations and Support DOTMLPF
                                         IA
                                         SETAC
                                         -
                                         
                                             0.000
                                             
                                                 0.500
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations and Support Warfighter Training
                                         IA
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 2.661
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations and Support Teleport Sustainment
                                         MIPR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 2.799
                                                 2011-10
                                            
                                             
                                                 2.045
                                            
                                             
                                                 2.045
                                                 2012-10
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations and Support Unit Personnel,  Control System Improvement, Sustaining Support
                                         SS
                                         IDIQ
                                         Lockheed Martin Team
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 39.003
                                                 2012-01
                                            
                                             
                                                 53.764
                                            
                                             
                                                 53.764
                                                 2013-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concurrent, Test, Training, and Operations (CTTO) Concurrent Test, Training And Operations
                                         SS
                                         CPAF
                                         Northrop Grumman
                                         Boeing
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.782
                                            
                                             
                                                 3.782
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concurrent, Test, Training, and Operations (CTTO) Concurrent Test, Training And Operations/Training Enhancements
                                         SS
                                         CPAF
                                         Lockheed Martin Team Arlington,VA
                                         Huntsville, Al, Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 25.803
                                            
                                             
                                                 25.803
                                                 2012-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 N/A
                            
                             
                                 Test and Evaluation
                                 N/A
                            
                             
                                 Management Services
                                 N/A
                            
                        
                    
                
                 
                     MD40
                     Program-Wide Support
                     
                         14.564
                         14.922
                         18.602
                         18.602
                         18.961
                         18.684
                         17.667
                         18.488
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In FY 2013, Program Wide Support reflects a proportional increase as a result of increases to BMD C2BMC..
                         Program-Wide Support (PWS) contains non-headquarters management costs in support of MDA functions and activities across the entire Ballistic Missile Defense System (BMDS). Includes Government Civilians, Advisory and Assistance Services, and Federally Funded Research and Development contracts (FFRDC) providing integrity and oversight of the BMDS as well as, supporting MDA in enabling the development and evaluation of technologies that will respond to the changing threat. In addition, includes Global Deployment personnel and support performing deployment site preparation and activation. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2 after FY 2011), such as physical and technical security, legal services, travel and agency training, office and equipment leases, rents and utilities, data and unified communications support, supplies and maintenance, logistics and central property management of equipment, and similar operating expenses. Also includes legal settlements, and foreign currency fluctuations on a limited number of foreign contracts. 
In keeping with congressional intent, PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the total MDA budget.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         14.564
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                
                                 
                                     
                                         14.922
                                         0
                                         See paragraph A, Mission Description and Budget Item Justification
                                    
                                     
                                         18.602
                                         0
                                    
                                     
                                         18.602
                                         0
                                         See paragraph A, Mission Description and budget item justification.
                                    
                                
                            
                        
                         N/A
                         N/A
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